
MINUTES 
REGULAR MEETING 

SAN GABRIEL AND LOWER LOS ANGELES RIVERS AND MOUNTAINS CONSERVANCY 
RIVERS AND MOUNTAINS CONSERVANCY (RMC)  

City of Bellflower 
& 

Via Conference Call in Sacramento 
March 22, 2010 

 
1.  CALL TO ORDER   

 
The meeting was held at the City Hall, Green Room, 16600 Civic Center Drive, Bellflower, 
CA 90706 and via conference call at the California Natural Resources Agency, 1416 Ninth 
Street, Suite 1311, Conference Room 1306, Sacramento, CA 95814.  The meeting was 
called to order at 3:07pm. 
 

2. ROLL CALL 
 
 MEMBERS PRESENT  

     
Mr. Dan Arrighi, Vice Chair Mr. Gary Hildebrand (for Ms. Farber) 
Ms. Margaret Clark  Mr. Bryan Cash (for Sec.Chrisman)  
Ms. Barbara Carrera  Ms.Teresa Villegas (for Sup. Gloria Molina) 
Mr. Gordon Shanks  Mr. Stan Chen (for Mr. Stetson)  
Mr. Patrick O’Donnell  Ms. Marilyn Thoms (for Mr. Speagle) 
Mr. Denis Bertone  Ms. Jody Noiron (for Mr. Weingardt) 
Mr. Troy Edgar 
Mr. Edward Wilson   
  

 MEMBERS ABSENT  
 
Mr. Frank Colonna, Chair    
Mr. John Donnelly  Mr. Daniel Sulzer (for Col. Magness) 
Mr. Michael Genest  Mr. Ron Schafer (for Ms.Coleman) 
          
STAFF PRESENT   

 
Belinda Faustinos, Executive Officer 
Valerie Thompson, Board Secretary 
Terry Fujimoto, Deputy Attorney General   

 
3. PUBLIC COMMENT  
 
 Mr. Odling, Friends of the Whittier Narrows Natural Areas, spoke in defense of the Whittier 

Narrows Natural Area in relation to Items 12 and 14.  He presented the Board with their 
website address with regard to the lawsuit. 

 
Ms. Villegas arrived at approximately 3:11pm 
 
Items 12, 13, and 14 were moved ahead on the agenda and were heard prior to the other 
items. 
 
 



4. APPROVAL OF MINUTES  
 

Ms. Clark voiced concerns regarding her comments that were made in regard to the 
EDAW presentation and the planting of drought tolerant plants.  A directive was given to 
include those comments in the Board minutes. 

 
Mr. Bertone motioned to approve the minutes as amended; Ms. Clark seconded the motion.  
Unanimously approved. 
 
5. CHAIR’S REPORT  
  

No report was given. 
 
6. DEPUTY ATTORNEY GENERAL’S REPORT  

 
Mr. Fujimoto gave a summary of the pending lawsuit brought forth by the Friends of the 
Whittier Narrows Natural Areas against the San Gabriel River Discovery Center Authority.  
He reported that the counsel for the plaintiff would be seeking to have the RMC dismissed 
from the lawsuit. 
   

7. PRESENTATION BY EL DORADO NATURE CENTER RENEWAL PROJECT 
 
Ms. Sharon Gates, City of Long Beach, gave a detailed presentation which included 
pictures that depicted the progression of the work on the project from beginning to end, 
which included detailed descriptions of specific areas. 
 

Jody Noiron arrived approximately 3:24pm. 
 

8. BUDGET STATUS REPORT  
 
 No report was given at this time; however, it was noted that a report would be presented at 

the next Board meeting.  
 
9.  PROJECT AND LIAISON ACTIVITIES 

 
The Executive Officer announced that there have been several staffing changes which 
included the appointment of Valorie Shatynski as the RMC’s Deputy Executive Officer and 
Jane Beesley’s appointment as the Deputy Executive Officer for the WCA.  It was noted 
that there is now a vacant Conservancy Project Development Analyst II position.  
 
The Executive Officer informed the Board that the legislative report would no longer be 
included in the Board report due to the lack of staffing resources.  A brief update on 
Assembly Bill 1818 was given, and there was a brief discussion regarding a water bond for 
the November ballot and possible allocation of funds for the RMC.  Mr. Wilson expressed 
concerns regarding the legislative report not being included in the Board report. 
 

10.  REVIEW OF APPROVED GRANT PROJECTS 
 

 The Executive Officer gave an overview of the report. 
 

11. REVIEW AND DISCUSSION OF STATE BOND SALES AND IMPACTS ON FUTURE 
PROJECT FUNDING. 

 



The Executive Officer referred Board members to the staff report and pointed out that staff 
is hoping to secure a portion of the recent bond sale proceedings, and that staff should 
know by the end of the month how those funds will be distributed amongst various 
agencies.  Mr. Cash informed the Board that of the $2.5 billion generated from the 
previous bond sale, that $769 million is for existing projects for the Resources Agency and 
that $391 million would be available for new projects to be distributed amongst various 
agencies.  The Executive Officer gave a brief overview of the process of allocating the 
funds. 

 
12. CONSIDERATION OF A RESOLUTION AUTHORIZING A GRANT AMENDMENT TO 

THE SAN GABRIEL RIVER DISCOVERY CENTER AUTHORITY FOR THE SAN 
GABRIEL RIVER DISCOVERY CENTER PROJECT (RMC3477). 

  
The Executive Officer explained that the purpose for the recommendation was to increase 
the special exemption to 39 percent of the total grant; extending the timeline and revision 
of the budget categories.  An overview and update of the project was given which included 
the scope of work, and the challenge to the CEQA filing and defense of that action.  It was 
noted that there has been significant support from the two water agency joint powers 
authority members, the First District of the Los Angeles County Board of Supervisor, and 
the Los Angeles County Sanitation District.  There was a brief discussion regarding 
funding for the lawsuit. 
 

Mr. Edgar moved to adopt the resolution; Ms. Villegas seconded the motion.  Passed 
unanimously. 
  
13. CONSIDERATION OF A RESOLUTION AUTHORIZING A GRANT AMENDMENT TO 

THE CITY OF SEAL BEACH FOR THE SAN GABRIEL RIVER TRAIL 
ENHANCEMENTS DEVELOPMENT PROJECT (RMC3573). 
 
The Executive Officer reported that the grant was primarily being extended due to the 
state bond freeze.  It was noted that the City of Seal Beach had anticipated receiving 
another $850,000 from another funding sources; however, they were not successful in 
receiving the grant so the project budget had to be revised to include the reduction in the 
scope of the budget.  The budget detail was included in the staff report, and there was 
discussion regarding the bidding process. 
 

Mr. Shanks moved to adopt the resolution; Mr. Bertone seconded the motion.  Passed 
unanimously.  

 
14. CLOSED SESSION:   THE CONSERVANCY MAY HOLD A CLOSED SESSION ON THE 

FOLLOWING ITEMS PURSUANT TO SECTION 11126.3(A), AND SECTION 11126 
SUBDIVISION (E) OF THE GOVERNMENT CODE. CONFIDENTIAL MEMORANDA 
RELATED TO THE FOLLOWING ITEMS MAY BE CONSIDERED DURING SUCH 
CLOSED SESSION DISCUSSIONS.) DISCUSSION AND POSSIBLE ACTION 
REGARDING PENDING AND/OR POTENTIAL LITIGATION: FRIENDS OF WHITTIER 
NARROWS NATURAL AREA V. SAN GABRIEL RIVER DISCOVERY CENTER 
AUTHORITY, LOS ANGELES COUNTY SUPERIOR COURT CASE NO. BS 125058, 
AND RELATED ACTIONS. 

 
There were no closed session proceedings. 
 

 
 



15.  BOARD MEMBER COMMENTS 
 

Mr. Arrighi congratulated Ms. Shatynshi and Ms. Beesley on their appointments. 
 
16.  ANNOUNCEMENT OF THE NEXT BOARD MEETING 
 

The next Board meeting will be held on May 24, 2010, at El Encanto.  The meeting time is 
to be determined. 

 
17.  ADJOURNMENT UPON COMPLETION OF BUSINESS 
 
 Chair Colonna adjourned the meeting at approximately 3:51pm. 



Item 8 
 

DATE:  May 24, 2010 
 
TO:  RMC Governing Board 
 
FROM: Belinda V. Faustinos, Executive Officer 
 
SUBJECT: Item 8: Executive Officer’s Report- Legislation and Initiatives 

 
For full text and history of bills and initiatives, please visit these web sites: 
 

Federal Bills http://thomas.loc.gov 
State Bills http://www.leginfo.ca.gov 
Initiative Measures http://www.caag.state.ca.us/initiatives/activeindex.htm 

 
Current as of May 24, 2010.   

Federal Bills 
 

1. S.2921 – Sen. Dianne Feinstein (D-CA) California Desert Protection Act of 2010 
Introduced 12/21/2009 Summary: A bill to provide for the conservation, enhanced 
recreation opportunities, and development of renewable energy in the California Desert 
Conservation Area, to require the Secretary of the Interior to designate certain offices to 
serve as Renewable Energy Coordination Offices for coordination of Federal permits for 
renewable energy projects and transmission lines to integrate renewable energy 
development, and for other purposes. 
 
Status: 5/20/2010 in Senate Committee on Energy and Natural Resources. 
 

2. S.720 – Sen. Mark Udall (D-CO) Federal Land REPAIR Act 
introduced 3/26/2009 Summary: A bill to provide a source of funds to carry out 
restoration activities on Federal land under the jurisdiction of the Secretary of the Interior 
or the Secretary of Agriculture, and for other purposes. 
 
Status: 3/26/2009 in Senate Committee on Energy and Natural Resources. 
!

State Legislation 
 
Land & Wildlife Protection 

 
AB1805 – Calderon/Nestande & SB 1010 Correa/Cogdill: CEQA Exemptions - An act to 
add and repeal Section 21099 of the Public Resources Code, relating to the projects 
from legal review under CEQA. The bill would enact the CEQA Litigation Protection Pilot 
Program of 2010 and would require the Business, Transportation and Housing Agency 
to select projects that meet specified requirements from specified regions for each 
calendar year between 2010 and 2014. The bill would exempt from judicial review, 
pursuant to CEQA, a lead agency’s decision to certify the EIR of, or to adopt a mitigated 
negative declaration based on an initial study for, the selected projects, a lead agency’s 
and responsible agency’s approval of the selected project, and the Business, 
Transportation and Housing Agency’s selection of the projects. The bill would require the 
Business, Transportation and Housing Agency, by December 31 of each year, to submit 
an annual report to the Governor and to the Legislature summarizing the designation of 
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projects, and the job creation and investment attributable to the designated projects. 
This bill would declare that it is to take effect immediately as an urgency statute. Last 
Historic Action:  04/19/2010 In committee:  Hearing for testimony only. Committee 
Location, Assembly Natural Resources. 

 
AB1818 – Blumenfeld: Santa Monica Mountains Conservancy 
The bill would establish the Upper Los Angeles River and Watershed Protection 
Program Account within the Santa Monica Mountains Conservancy Fund, administered 
by the Santa Monica Mountains Conservancy to address the resource protection, public 
recreation, water conservation, and water quality goals of the Upper Los Angeles River 
watershed in a coordinated, comprehensive, and effective way. Establishes a 
Stakeholder Advisory Committee, comprised of a specified membership, with certain 
duties regarding proposing and reviewing projects for funding. The conservancy would 
be authorized to adopt grant approval criteria, which would not be regulations subject to 
the rule-making provisions of the Administration Procedure Act. The bill would specify 
the funds that may be transferred into that account.  Existing law specifies the 
membership of the Santa Monica Mountains Conservancy as consisting of 9 voting 
members and 3 ex officio members. This bill would additionally add to the membership 
of the conservancy, the chairperson of the Upper Los Angeles River and Watershed 
Protection Program Stakeholder Advisory Committee, except the bill would authorize 
that person to vote only upon a project within the Upper LA River Watershed.  

 Last Historic Action: 05/05/2010  In committee:  Set, second hearing.  Referred to 
Appropriations suspense file. Committee Location, Assembly Appropriations 

 
            AB 2554- Brownley: Los Angeles County Flood Control District: fees and charges 

This bill would authorize the district to impose a fee or charge in the unincorporated 
areas of the county, in compliance with Article XIIID of the California Constitution, to pay 
the costs and expenses of the district, and to carry out the objects or purposes of the 
act. The bill would require that any fees imposed be levied and collected together with 
taxes for county purposes, and the revenues paid into the county treasury to the credit of 
the district. The act authorizes the board of the district, subject to certain limitations, to 
do all acts or things necessary or useful for the promotion of the work or the control of 
the flood and storm waters of the district, to conserve those waters for beneficial and 
useful purposes, and to protect from damage from storm or flood waters, the harbors, 
waterways, public highways, and property of the district. One limitation upon the 
authority of the board of the district is that it is not authorized to raise money for the 
district by any method or system other than by issuing bonds, or the levying of a tax 
upon the assessed value of all the real property of the district, except from the sale and 
lease of its property. This bill would instead provide that the board of the district is not 
authorized to raise money for the district by any method or system other than by issuing 
bonds, the levying of a tax, or the imposition of a fee or charge in compliance with Article 
XIII D of the California Constitution. 
Last Historic Action: 05/17/2010 To third reading. Committee location: Assembly Local 
Government.  
 
AB 2465 – Yamada: Vector Control  

 This bill would require any state agency, when acquiring land to follow best practices for 
mosquito control. Last Historic Action: 04/21/2010 In committee:  Set, first hearing. 
Referred to Appropriations suspense file.  

 Committee Location: Assembly Appropriations.  
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 Climate Change 
 
 AJR 26- Chesbro: Climate Change Adaptation Resolution 
 Requests the U.S. Congress to establish a comprehensive framework for adapting our 

wildlife, habitats, coasts, watersheds, rivers, and other natural resources and 
ecosystems to the impacts of climate change.  Last Historic Action:  02/11/2010  Re-
referred to Committees. on Natural Resources & Water and  Environmental Quality 
Committee Location: Senate Natural Resources & Water  

 
Initiative Measures 

 

The California State Parks and Wildlife Conservation Trust Fund Act of 2010 
Grants free day use access to state parks for all Californians by increasing the vehicle       
license fee by $18. The ballot measure calls for the creation of a trust fund to be used  
solely for the purpose of funding state parks and conserving wildlife in California, 
thereby creating a consistent revenue stream that the park system has desperately 
needed for the past few decades. The fund would be fed by an annual $18 State Park 
Access Pass fee on all California vehicles (including motorcycles and RVs) which, in 
turn, would make admission to the parks for all California vehicles free of charge year-
round. Out-of-state vehicles would still have to pay the park fees, which are now $10-
15/day at most parks. The committee, which is called the Californians for State Parks 
and Wildlife Conservation and is made up of the California State Parks Foundation, 
Signature have been submitted for this measure and a determination on whether it 
qualifies for the ballot should be determined by the end of this month.   

 
 

 

 



 
 
 
DATE:  May 24, 2010 
 
TO:  RMC Governing Board 
 
FROM: Belinda V. Faustinos, Executive Officer 
 
SUBJECT: Item 9: Executive Officer’s Report- Capital Outlay &Support 

 
BACKGROUND:  This report includes information on both the RMC capital outlay and support 
budgets and expenditures.   
 
Capital Outlay 
 
The Capital Outlay report contains information on the total capital outlay funds appropriated, 
encumbered and remaining balance from Propositions  40, 50 84 and 13. For a detailed report 
on each approved grant and associated fund level, please see refer to Item 10 on the agenda, 
Cumulative Grant Project Status Summary. 
 
 
Bond Allocation Encumbered to Date Balance 

Prop 40 $36,000,000 $34,172,576 $1,827,424
Prop 50 $18,000,000 $12,316,986 $5,683,014
Prop 84 $40,000,000                   $20,222,058 $19,977,942
Prop 13 $460,000 0 $460,000
 
 
Report on Advance Funds – See attached Exhibit A - This is a new report which will be 
presented to the Board on a regular basis, as recommended in a recent audit.   
 
Support & Operations 
 
Fiscal Year 2009/2010 Support Expenditures Report:  The attached Exhibit B “Fiscal Year 
Support Expenditures” report assists the RMC in tracking allocated income and expenditures for 
the fiscal year.  The revenue section of the report delineates the four fund sources for 
operations, the Environmental License Plate Fund, Proposition 40, 50 and 84. 
 
The expense section displays and tracks the administrative and operation expenses for the 
RMC. This section is separated into two (2) sections: Personnel Services and Operating 
Expenses/Equipment. The information is further detailed to track monthly and cumulative 
expenditures, encumbrances and the balances.  
 
Due to the state fiscal situation all departments were directed to reduce expenditures as much 
as possible and therefore it is expected that there will a carryover balance in the bond funds that 
will be available for appropriation is subsequent years.  The cumulative contract report for the 
support budget is attached as Exhibit C.  This report includes contracts executed under the 
Executive Officer’s Discretionary Approval for under $10,000.00 and those over $10,000.00 that 
have been approved by the RMC Board.  
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RMC 

Project 

Number

Project Name Grantee
Total Funds 

Granted from 

RMC

Advance Amt. 

Outstanding
Status

Return 

Advance 

Amount

3243 Duck Farm Planning

Watershed 

Conservation 

Authority $480,000.00 $661.75

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

3248

Rivers and Tributary Access 

Improvements

Watershed 

Conservation 

Authority $500,000.00 $1,982.11

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

3260

Azusa River Wilderness Park 

Acquisition

Watershed 

Conservation 

Authority $1,669,663.00 $2,169.22

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

3477

San Gabriel River Discovery 

Center 

San Gabriel River 

Discovery Center 

Authority 89:;<=>;7:: $167,000.00

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

3562

Integrated Regional Water 

Management Plan

Watershed 

Conservation 

Authority $100,000.00 $7.00

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

3565

Development of Procedures 

for Project Funding Criteria

Watershed 

Conservation 

Authority $90,000.00 $1,133.54

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

3596

Azusa River Wilderness Park 

Planning and Implementation 

- Prop 40

Watershed 

Conservation 

Authority $1,321,000.00 $45,416.22

?"0!&(@&-6%!1&0!,%A/%0)%(!)*!B/-(!

)2%!,%'#&6%C%-)!*B!)2%!!&)%,!

D"#),&"*-!E50)%C!*-!0")%7!?2"0!

050)%C!1"##!-*)!$%!,%'#&6%!(/%!)*!

F*/-)5!2%&#)2!,%A/",%C%-)7!G%)/,-!

&(@&-6%!'#/0!"-)%,%0)!&66,/%(7 $45,416.22

3609

Duck Farm Phase IA 

Implementation

Watershed 

Conservation 

Authority $1,798,389.00 $33,514.19

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

3615

Canyon Inn/International 

Theological Seminary 

property

Watershed 

Conservation 

Authority $1,500,000.00 $31,670.16

?2%!B/-(0!,%A/%0)%(!1%,%!)*!$%!

/0%(!)*!B/-(!)2%!0/,@%5!*B!)2%!

',*'%,)5<!)2%!0/,@%5!1*,H!"0!-%&,#5!

6*C'#%)%!/-(%,!$/(+%)7!?2%!!FI!

1"##!&''#5!899<4447J;!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&507!!

G%)/,-!,%C&"-"-+!&(@&-6%!'#/0!

"-)%,%0)!&66,/%(7 $25,000.00

3618

Emerald Necklace San Jose 

Creek Acquisition

Watershed 

Conservation 

Authority $50,000.00 $7,984.39

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

3619

Whittier Narrows Dam Rec 

Area Development Plan

Watershed 

Conservation 

Authority $300,000.00 $98,754.48

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

4KJ49

WCA Capital Project 

Implementation

Watershed 

Conservation 

Authority $336,222.00 $28,836.58

!"##!$%!&''#"%(!)*!+,&-)!

%.'%-(")/,%0!1")2"-!34!(&50!

"-6#/("-+!"-)%,%0)7 $0.00

!"#$%$&!'

()*!'+,'-*!!./-+0!(!12(&

(34567!+8739!)8:!;<=!;>?>
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24-May-10

REVENUE

ITEM BUDGET FUND # % Exp. Balance

ENVIRONMENTAL LICENSE PLATES 373,000 01400

PROPOSITION 40 180,000 60290

PROPOSITION 50 156,000 60310

PROPOSITION 84 545,000 60510

TOTAL REVENUE 1,254,000

EXPENSES

ITEM BUDGET

TOTAL 

EXPENDITURES TO 

DATE Enc.

AVAILABLE 

BALANCE

PERSONNEL SERVICES 537,500             355,006.35 182,494

Operating Exenses and Equipment

General Expense

206 Miscellaneous Office Supplies 18,000 2,245 15,755

207 Freight and Drayage 300 0 300

213 Clerical and nonprofessional services 5,000 0 5,000

215 Advertising 1,000 0 1,000

217 Meetings, conferences, and exhibits 1,000 0 1,000

223 Library purchases 10,000 0 10,000

226 Minor equipment 18,000 4,574 13,426

227 Office equipment rental, maint.,& repair 3,000 0 3,000

239 Noc-Serv/Rent-Gen 295

Printing

243 Photocopy 0 0 0

244 Office copier expense (rental, maint.) 10,000 0 10,000

245 Printed forms and stationary 2,000 104 1,896

246 Office Copier Supplies 4,000 1,601 2,399

248 Printing - Not Otherwise Classified 0 0

Communications

252 Cell phones, PDAs, pagers 10,800 5,001 5,799

253 Central communication 500 0 500

255 Messenger services 500 23 478

257 Telephone 4,500 2,870 1,630

258 Communications -Not Otherwise Classified 5,000 2,880 2,120

259 Maintenance 3,000 103 2,897

Postage

262 Postage, stamps, stamped envelopes, etc. 4,800 0 4,800

263 Postage Meter (rent, repair, refills, supplies) 2,500 1,279 1,221

268 NOC Postage 100 23 78

Travel: In-State

292 Per Diem 4,000 112 3,888

293 State Vehicle - General Services 8,000 2,800 5,200

294 Commercial Air Transportation 3,000 1,227 1,773

295 Other Transportation 300 28 272

296 Private Car 5,000 0 5,000

297 Rental Car 400 0 400

301 Taxi and Shuttle Service 200 0 200

308 Travel - Not Otherwise Classified 500 0 500

Training

RIVERS AND MOUNTAINS CONSERVANCY

Support Budget FY 09/10

EXHIBIT B

Date of Report
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ITEM BUDGET

TOTAL 

EXPENDITURES TO 

DATE Enc.

AVAILABLE 

BALANCE

332 Tuition and Registration Fees 10,000 0 10,000

333 Training Films and Slides 2,000 0 2,000

Facilities Operation

344 Janitorial Services 17,000 10,430 6,570

345 Security 9,500 1,186 8,314

346 Recurring Maintenance Services 4,500 63 4,438

347 Facility Planning 3,000 2,789 212

348 Waste Removal 12,000 3,555 8,445

352 Special Repairs 300 200 100

358 Noc-Serv 0 0 0

Utilities

362 Electricity 16,000 8,066 0.50 7,934

365 Propane 15,000 7,792 7,208

367 Water 0 0 0

372 Sewer 0 0 0

378 Utilities - Not Otherwise Classified 10,000 7,502 2,498

Professional Services

382 Interdepartmental Professional Services 65,000 455 64,545

383 Accounting Interdepartment 24,000 24,000 0

396 Attorney General 10,000 5,525 4,475

398 Other Interdepartmental 1,000 590 410

418 External Professional Services 216,000 68,744 147,256

419 Reimb EXP-non-taxa 500 274 226

434 Interagency Agreement 1,000 421 579

Information Technology

435 IT - Not Otherwise Classified 40,000 0 40,000

436 Supplies 2,000 229 1,771

445 Software 15,000 11,516 3,484

446 Hardware 10,000 0 10,000

448 Internet Service Provider 9,800 8,074 1,726

449 Electronic Waste and Disposal Fees 2,000 0 2,000

Central Administration Services

438 Pro Rata 78,000 57,858 20,142

451 Equipment 15,000 0 15,000

522 Law Enforcement Material 2,000 1,855 145

525 Gasoline 0 0 0

535 Towing 500 121 379

OPERATIONS SUBTOTAL 716,500 244,431 1 469,863

TOTAL EXPENSES 1,254,000 599,438 1 652,357
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DATE:  May 24, 2010 
 
TO:  RMC Governing Board 
   
FROM: Belinda V. Faustinos, Executive Officer 
 
SUBJECT: Item 10: Cumulative Grant Project Status Summary 
 

 
The purpose of this report attached as Exhibit A is to provide a monthly update as to the status 
of each approved project under proposition 40, 50, and 84.  The information contained in the 
report is project name, applicant name, allocated amount, and the project status.  The report is 
also sorted in alphabetical order by project name.  The status section for each grant has been 
updated to provide additional detail on the grantees’ current activities and progress toward 
project completion. 
 
As shown in this report the RMC has authorized 159 total projects, 120 of which are completed, 
and the balance of 39 projects active.  
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Exhibit A

24-May-10

Project ID Project Name Applicant FundStatus Project Description Project Status Funding

RMC3264

Alhambra Wash 

Naturalization Amigos de los Rios Completed

Preparation of an initial feasibility assessment 

for naturalization of Alhambra Wash.

This project resulted in a study of scenarios for 

Alhambra Wash. The report outlines the feasibility for 

a native landscape and recreation redesign of this 

section of the wash to incorporate trails, native 

landscape and recreation amenities. $40,693.17

RMC3257

Aquarium of the 

Pacific Education 

Center Expansion

Aquarium of the 

Pacific Completed

This project expanded the footprint of the 

Long Beach Aquarium to provide greater visual 

and physical connections to the Pier.

This project is complete. The "Rios de la Vida" ceramic 

mosaic mural was designed, fabricated and installed 

on the fountain at the Aquarium entrance. Planning 

was conducted for the  LEED certified education 

classroom and 2 watershed exhibits. $389,593.44

RMC3256

Aquarium of the 

Pacific Educational 

Programs

Aquarium of the 

Pacific Completed

This small grant supplemented funding from 

other organizations for a workshop entitled 

"Creating a Sustainable Coastal Community for 

the Long Beach of Tomorrow."

Project is complete and was closed August 2004.  

Services provided under the scope of work included 

watershed education materials for elementary school 

teachers. $12,000.00

RMC3268

Arcadia Wash 

Restoration Feasibility 

Study Amigos de los Rios Completed

Assessment of feasibility for removing 

approximately 2,400 linear feet of concrete 

lining in the Arcadia Wash.

The report outlines the feasibility for a native 

landscape and recreation redesign of this section of 

the wash to incorporate trails, native landscapes and 

recreation amenities. $152,038.05

RMC3286

Azusa Open Space 

and Access Plan

San Gabriel 

Mountains Regional 

Conservancy Completed

This grant included portions of the activities 

associated with the development of an Azusa 

Canyon River Wilderness Park Master Plan and 

provided for coordination and administration 

of other river-related planning activities in the 

City of Azusa.

 The project is complete. The consultant completed 

work on the strategic plan for the City of Azusa and its 

open space, and also completed research tasks with 

the city. $82,906.92

RMC3260

Azusa River 

Wilderness Park 

Acquisition

Watershed 

Conservation 

Authority Completed

The Azusa River Wilderness Park is a project to 

create a passive park on the north end of the 

City of Azusa at the beginning of San Gabriel 

Canyon.

Acquisition of Taylor, El Encanto and the Canyon Inn 

site are complete, bringing the park to 69 acres. 

Remaining balance of $749 was disencumbered, and 

grant is closed out. $1,669,633.00

RMC3252

Bikeway Plan - 

Gateway Cities

Gateway Cities 

Council of 

Governments Completed

This plan will coordinate, prioritize and 

comprehensively evaluate the regional 

bikeway needs in the Gateway Cities area.

Elements of concept design were finally approved by 

MTA, 4F Federal Rule will not apply to this 

project.Final billings submitted by Gateway COG. RMC 

to set up meeting with MTA regarding final design 

concepts to determine ability to implement. $250,000.00

RMC3560

Bluebird 

Ranch/Ferguson 

Property Trust for Public Land Completed

The Ferguson project is an acquisition project 

of a total of 259 acres in the City of Glendora.

The Bluebird Ranch Acquisition is complete. The 

Glendora Conservancy is the land owner and operator 

with the City holding the Conservation Easement. $5,500,000.00

RIVERS AND MOUNTAINS CONSERVANCY

Cummulative Grant Project Status Summary

Date of Report
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Project ID Project Name Applicant FundStatus Project Description Project Status Funding

RMC3251

Brownfield Study - 

San Gabriel Valley

San Gabriel Valley 

Council of 

Governments Completed

Brownfields in the San Gabriel Valley COG area 

were identified for possible open space and 

economic development opportunities.

A fewer number of sites were found than anticipated, 

resulting in a reduction in the Scope of Work. The 

project is complete and only $80,059.07 was 

expended, the remaining funds have been 

disencumbered. The project is complete. $250,000.00

RMC3601

Capital Project 

Management Services

Mountains 

Recreation and 

Conservation 

Authority Completed

At the direction of the San Gabriel and Lower 

Los Angeles Rivers and Mountains 

Conservancy (RMC) Executive Officer, the 

MRCA shall perform project management tasks 

for projects on the RMC Workprogram.

Services provided under this grant included project 

management for RMC workprogram grants. Project 

Management services included development of project 

concepts with applicants and negotiations regarding 

the scope of work and budget. $353,538.00

RMC3211

Cha'wot Nature 

Preserve 

(Geotechnical Studies) 

see RMC 3305 & 3306 Signal Hill, City of Completed

The Cha’wot Nature Preserve project proposes 

to acquire approximately 32-acres of hillside 

open space known as the North Flank, and 

presently owned by Signal Hill Petroleum.

The geotechnical studies have been completed. 

Related projects are:  RMC 3305, Appraisal (complete) 

& RMC 3306, Acquisition (not yet funded) $20,000.00

RMC3305

Cha'wot Nature 

Preserve Appraisal Signal Hill, City of Completed

The Cha’wot Nature Preserve project proposes 

to acquire approximately 32-acres of hillside 

open space, known as the North Flank, and 

presently owned by Signal Hill Petroleum.

This appraisal was conducted in 2006, and determined 

the highest and best uses based upon the constraints 

identified in the geotech study. Related projects:  RMC 

3211, Geotech study is complete and 3306 acquisition 

(not yet funded). $20,000.00

RMC3217

Children's Native Plant 

Garden

Rancho Santa Ana 

Botanic Garden Completed

This grant funded planning for a 3/4 acre 

children's native plant garden for children ages 

4-7 at Rancho Santa Ana Botanic Garden.

This planning project is complete and includes a 

detailed plan for trails and interactive interpretive 

exhibits. A master plan has been completed and 

further progress on the Children's Garden is based on 

the phased implementation of the Master Plan. $55,000.00

RMC3593

City of Long  Beach 

Project Management 

Services Long Beach, City of Completed

The Long Beach Project Services Management 

grant with the City of Long Beach Real Estate 

Division to provide assistance for acquisition 

projects

Project management assistance included North Slope 

Signal Hill (RMC 3306), Wrigley Heights (no longer 

active), and Los Cerritos Wetlands projects (Bryant, 

Bixby, etc). Project complete, balance disencumbered. $100,000.00

RMC3202

Claremont Hills 

Wilderness Park Claremont, City of Completed

Acquisition of 240 acres in the Claremont 

foothills to augment the City of Claremont's 

Claremont Hills Wilderness Park.

The project has been completed, and the property is 

now owned by the City of Claremont and is part of the 

Claremont Hills Wilderness Park, which now totals 

1,589 acres. $1,073,000.00

RMC3554

Colorado Lagoon 

Restoration Long Beach, City of Completed

The Colorado Lagoon Restoration project in 

the City of Long Beach is a restoration of a 

well utilized lagoon.

The City was successful with its grant application was 

awarded $3.8 million. Final EIR recived final 

certification on September 08. Grant was completed. $150,000.00

RMC3599 Compton Creek

Los Angeles and San 

Gabriel Rivers 

Watershed Council Completed

The grant will provide funding to LASGRWC for 

implementation of the Compton Creek 

Watershed Management Plan.

Grant was extended to Nov. 2007 to pay for project 

costs.  Project is completed, final documentation to be 

submitted. RMC will look at potential projects in 

Compton for implementation. $59,992.55
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RMC3246

Compton Creek 

Regional Garden Park 

Master Plan Compton, City of Completed

The project is a multi-use recreational facility 

consisting of 3.3 miles of trails along Compton 

Creek connecting nearby parks, nature 

classrooms, and nature preserves within the 

watershed.

A final report is complete and has been approved by 

Compton City Council. The report provides details and 

opportunies for the creation of an open space network 

connecting Compton Creek to the surrounding 

community. This project is complete. $92,195.25

RMC3213

Coyote and Carbon 

Creeks Watershed 

Management Plan Orange, County of Completed

This project was for development of a 

watershed plan for the Coyote and Carbon 

Creek Watershed

Final Copies of the Watershed Plan have been 

delivered to the RMC, the financial documents are 

completed. The project is complete. $142,533.78

RMC3580

Coyote Creek Regional 

Trail System 

Improvements Trails-4-All Completed

The Coyote Creek Regional Trail System 

project is an assessment of the Coyote Creek 

Bike Trail as well as signage and some 

greening projects.

Trails 4 All has had successful stakeholder 

meetings.The mapping iand report are complete and 

posted on the RMC Website. Grant extension to 

8/30/08 to complete distribution. Project is complete $250,000.00

RMC3565

Development of 

Procedures for Project 

Funding Criteria

Watershed 

Conservation 

Authority Completed

This grant was given to the Watershed 

Conservation Authority (WCA) to enter into 

professional services contract for development 

of FY 04/05 procedures for project funding 

criteria.

This work has been completed and as a result RMC 

funded more than 30 eligible capital outlay projects. $90,000.00

RMC3232

Dominguez Gap 

Wetlands Multi-Use 

Project

Los Angeles - Dept. 

of Public Works, 

County of Completed

The Dominguez Gap Wetlands Multiuse project 

proposes to modify two existing retention 

basins located on each side of the Los Angeles 

River.

The project resulted in improved capture and 

treatment of run off along with an extensive native 

landscape, recreation trails and interprative signs. $192,578.50

RMC3273

Duck Farm 

Geotechnical Studies

Mountains 

Recreation and 

Conservation 

Authority Completed

The grant provides for geotechnical sampling 

on the Woodland Duck Farm property and 

independent analysis of the sampling results.

The final results of testing were reviewed by the Los 

Angeles County Department of Public Works. The 

report indicates that the area tested is not suitable for 

groundwater recharge. $146,756.00

RMC3243 Duck Farm Planning

Watershed 

Conservation 

Authority Completed

The purpose of this project is to create a 

Master Plan for the Woodland Duck Farm 

property.

The Master Plan is complete for the Duck Farm Phase 

1 A. Implementation continues under RMC3609. Close-

out is in process with final accounting underway. $480,000.00

RMC3274

Duck Farm Traffic 

Studies

Mountains 

Recreation and 

Conservation 

Authority Completed

The grant provides for CEQA documentation; a 

traffic study on the Woodland Duck Farm 

property and for professional services related 

to the project.

Work on this grant is complete. The project funded 

pre-acquistion traffic studies and CEQA documentation 

for the acquistion of the Duck Farm. $34,668.84

RMC3259

East Los Angeles Civic 

Center Improvements

County of Los 

Angeles Completed

Assist in creating a sustainable, educational 

water feature connecting the plaza through 

open space

The project resulted in a water feature and recreation 

space at the Civic Center is now complete. An official 

opening took place on May 9th, 2008. $500,000.00

RMC3212

Economic Value for 

Watershed 

Management 

Techiniques Study

Los Angeles - Dept. 

of Public Works, 

County of Completed

Develop a tool, in the form of a  user-friendly 

spreadsheet model, to help make economic 

assessment of watershed improvement 

projects.

The project is complete. The tool will be available to a 

wide range of users and demonstrations can be made 

for a wide variety of stakeholders. $50,000.00
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RMC3587

Edens Lost and 

Found: Emerald 

Necklace 

Media and Policy 

Center Foundation 

of California Completed

This project's aim was to produce a segment 

for the series on the Emerald Necklace and to 

create a Teacher's Curriculum for the video 

with Amigos de los Rios.

This project is complete with the video on the Emerald 

Necklace and the teacher's curriculum delivered and 

on file. Amigos de los Rios has begun utilizing the 

video in their outreach efforts. $74,500.00

RMC3249

Educational Program 

on Urban Forestry and 

Creation of 

Sustainable 

Ecosystems

Media and Policy 

Center Foundation 

of California Completed

Eden’s Lost and Found  is a four-hour PBS 

series, showcasing extraordinary stories of 

environmental rebirth in four very different 

American cities.

The segments covering Chicago and Philadelphia aired 

in May 2006.The remaining segments, on the Los 

Angeles area and Seattle were shown in January of 

2007. More information is available at 

http://www.pbs.org/opb/edenslostandfound/ and 

http://edenslostandf $100,000.00

RMC3208

El Dorado Regional 

Park Wetlands 

Feasibility Study Long Beach, City of Completed

This project was to study the feasibility of 

bringing the urban run-off flow of the San 

Gabriel River through El Dorado Regional Park, 

Nature Center and proposed wetlands to make 

the park's lake and stream systems part of the 

San Gabriel River System.

The study is complete, it is possible to create wetlands 

in the park at a large cost, report is on file with RMC. 

Project is complete and closed. $100,000.00

RMC3605 Encanto Park Bioswale Duarte, City of Completed

This project is the water quality and 

conservation element in a larger project at 

Encanto Park, the Encanto Nature Walk 

Project.

Project close-out.  Final Invoices requested to release 

retention.  Project complete.  See RMC 3633 for Phase 

2. $150,000.00

RMC3566

Ferguson and 

Wildwood Pre-

Acquisition Expenses Glendora, City of Completed

This grant paid for the appraisals and 

appraisal reviews enabling the City of Glendora 

and the City of San Dimas to seek funding for 

acquisition of properties totaling approximately 

400 acres located in the San Gabriel Mountain 

foothills of Glendora.

The appraisals of Ferguson and Wildwood Canyons are 

complete. The state review of the appraisals for 

Wildwood and Ferguson are complete and supported. 

The work for this grant is now completed. $50,000.00

RMC3229 Galster Park Project West Covina, City of Completed

The grant provides funding for improvements 

to portions of the existing 42 acre Galster 

wilderness park.

The final project resulted in  major improvements to 

the family campground so it is fully ADA accessible, 

including ugrades to connecting trails, restrooms, and 

signage. Landscaping was also enhanced with native 

plants. Final billing has been paid. $476,000.00

RMC3617 Ganesha Park Pomona, City of Completed

The proposed Ganesha Park Trails Project will 

seek to re-open trails at Ganesha Park and to 

provide users with a sense of history of the 

park.This phase is planning.

The City has formally withdrawn from further 

development on this project and requested RMC 

disencumber the balance of  $112,540.00. $116,945.00

RMC0302-A

Geotechnical 

Sampling, Woodland 

Farms

Mountains 

Recreation and 

Conservation 

Authority Completed

Grant provides for geotechnical sampling on 

the Woodland Duck Farm property and 

independent analysis of environmental 

documents services to Rivers and Mountains 

Conservancy.

Geotechnical studies on the Duck Farm were 

completed, testing for permiability completed, report 

on file. Grant completed $325,000.00
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RMC3339

Graham Elementary 

School Watershed 

Education Trail Phase 

I North East Trees Completed

This is the first (phase I) of two grants to fund 

improvements to an existing alley used to 

access Graham Elementary by parents and 

school children.

This project, Phase I, is complete and the second 

grant, RMC3340, funds Graham Elementary School 

Watershed Education Trail Phase II. $4,991.93

RMC3340

Graham Elementary 

School Watershed 

Education Trail Phase 

II North East Trees Completed

This grant will fund improvements to an 

existing alley used to access Graham 

Elementary by parents and school children.

NET has complteted construction and student outreach 

for the project. The project resulted in a improved 

alley with native plants and paving improvements 

connecting the community to Graham Elementary 

School. $50,920.00

RMCS0291010

Grant Guidelines 

Development

Mountains 

Recreation and 

Conservation 

Authority Completed

Grant provides for development of grant 

guidelines for Rivers and Mountains 

Conservancy

Grant Guidelines were completed and utilzied in Grant 

cycle of 2004. The Grant Guidelines are on file. Project 

Completed $138,285.00

RMC3608 Green Solutions

Community 

Conservancy 

International Completed

A scientific analysis and subsequent 

identification of multi-purpose projects which 

will address water quality, water supply, 

habitat restoration and recreational access in 

RMCs’ territory.

The completed report includes a summary of potential 

multi-purose project locations in RMC's territory that 

have a primary goal of achieving water quality 

benefits. $50,000.00

RMC3568 Green Visions Phase II

Watershed 

Conservation 

Authority Completed

This Phase II project is to implement the 

major tasks identified in the Phase I 

framework, to identify and assess 

opportunities for habitat conservation and 

restoration, open space acquisition and 

recreational facilities development, and 

watershed protect

Results of the species mapping and open space 

analysis are being incorporated into the web-based 

GIS tool. Hydrologocial data integration is pending 

completion, see Phase III tasklist. $500,000.00

RMC3233

Habitat Authority 

Community Outreach 

& Education

California Native 

Habitat Endowment 

Fund Completed

This project is to develop a curriculum to train 

the trail and program volunteers (Docents) to 

conduct interpretive tours in the Puente Hills 

Landfill Native Habitat Authority properties. 

Work is complete on this project. The Docent Manual 

is complete, the training for the Docents outlined. 

Final payment has been made to the Authority. $20,000.00

RMC3556

Historical Ecology of 

the RMC SGR

Southern California 

Coastal Water 

Research Project Completed

Define and prioritize historical research 

questions to meet restoration and 

management information needs

Project completed 12/31/06. The report has been 

posted on the websites of the RMC, SCCWRP and Cal 

State Northridge Geology Department. $148,000.00

RMC3562

Integrated Regional 

Water Management 

Plan

Watershed 

Conservation 

Authority Completed

This  project involved making preliminary 

findings regarding project opportunities and 

related criteria for the Integrated Regional 

Water Management Plan for the San Gabriel 

and Lower Los Angeles River Watershed 

Region.

Work has been completed and final work product has 

been submitted.  This document provided the 

framework for an Integrated Regional Water 

Management Plan for the RMC territory. $100,000.00

RMC3359

Invasive Weed Control 

in Riparian Habitat of 

San Gabriel Valley

Los Angeles and San 

Gabriel Rivers 

Watershed Council Completed

Undesirable invasive non-native plants will be 

selectively controlled by targeted herbicide 

applications.

All work has been completed and resulted in the 

removal of invasive weeks over a wide area north of 

Whittier Narrows.The project is currently being 

monitored for recurrence of invasive weeds. $35,238.49
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RMC3623

IRWMP Multipurpose 

Plan Development

West Basin 

Municipal Water 

District Completed

This work is for identification and development 

of multi-purpose projects for the Greater Los 

Angeles County Integrated Regional Water 

Management Plan

Deliverables for this project funded by the RMC were 

completed 4th Qtr 2008.  Multi-purpose projects which 

include habitat restoration and recreational access 

were identified in the Upper and Lower San Gabriel 

River and Lower LA River watersheds. $100,000.00

RMC3604

La Habra Heights Trail 

Connectors Plan La Habra, City of Completed

The City of La Habra Heights will locate, 

identify and assess the condition of multi-

purpose trails within the city that have 

connectivity to other trails in the region, or 

those that could have connections, if restored 

with appropriate improvements.

 The Master plan has been completed. Work is 

complete and final billing is complete $49,991.58

RMC3367

La Verne Open Space 

ANF Connection 

(Project 1)

La Verne Land 

Conservancy Completed

The La Verne Open Space project is an 

enhancement of open space being purchased 

by the City of La Verne in the Marshall Canyon 

Area of the San Gabriel Foothills.

This project was not completed due to conflicting 

expectations of the City and the La Verne Land 

Conservancy. Staff is following-up with the Grantee for 

disencumbering funds and withdrawing the grant. $208,000.00

RMC3231

Lario Creek 

Enhancement Project

County of Los 

Angeles Department 

of Public Works Completed

This grant will provide planning funds for 

stream bank stabilization and restoration while 

increasing the channel’s ability to divert water 

for groundwater replenishment.

 Review of the two alternatives by Los Angeles County 

Department of Public Works is complete and the 

report has been finalized. This conceptual stage of 

planning is complete. Further work at PW is required. $125,000.00

RMC3372 Lashbrook Park El Monte, City of Completed

Lashbrook Park is a creation of a park out of 

unused land along the Rio Hondo River.

The new park is complete and was opened on January 

28th, 2006. There is new native plants throughout the 

park, a bio swale, interpretive signage that includes 

Emerald Necklace Wayfinding signage. This project is 

complete $71,000.00

RMC3373 Legg Lake Fishing Pier

Los Angeles 

Department of Parks 

and Recreation, 

County of Completed

This grant will provide restoration of an area 

of North Legg Lake by implementing a 

shoreline restoration program which includes 

ADA parking, an access walkway and ramp, an 

informational kiosk and native landscaping. 

The project was transferred from LA County 

Department of Parks and Recreation to LA Co. 

Department of Public Works. Construction complete 

12/30/08. $500,000.00

RMC3374 Lemon Creek Walnut, City of Completed

Expansion and renovation of an existing park. 

The outdoor portion of the park to be 

accessible to developmentally disabled patrons 

and provide passive natural areas with 

recreational amenities.

This project is now completed and resulted in trail 

improvements along Walnut creek with native 

landscaping and amenites. $225,000.00

RMC3570

Long Beach Aquarium 

Watershed Exhibit 

Expansion Project

Aquarium of the 

Pacific Completed

This grant facilitates the completion of the 

Long Beach Aquarium Expansion Project - RMC 

3257 for design and planning.

The Pierpoint exhibit is complete. Construction  began 

on the Classroom and related exhibits in February, 

2008. Construction on classroom and native plantings 

is complete. Opening event 11/12/08. The final 

payment has been made $1,322,000.00
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RMC3559

Long Canyon, Santa 

Clara River

Mountains 

Recreation and 

Conservation 

Authority Completed

The Santa Clara River remains to a large 

extent unaltered and, because of this much of 

the natural habitat is intact.

The MRCA has completed the acquisition of the 

property and will manage the property for 

conservation purposes.  $100,000.00

RMC3380

Los Angeles River 

Bikeway Path 

Enhancement and 

Rehabilitation Bell, City of Completed

Enhancement and rehabilitation of the LA 

River bikeway path, City of Bell.  This project 

will extend the River Parkway project funded 

by the Resources Agency.

Augmentation of the funding for this project approved 

by RMC Board 7-9-07 for $151,000 to fund the final 

reach of this project in the City, along with an 

extension to the end date to 3-31-08. Project is 

complete, City has been fully reimbursed. $350,900.00

RMC3586

Los Angeles River 

Parkway Access 

Improvements - 

Cudahy North East Trees Completed

Development of a pocket park using several 

funding sources.

Project is complete. Ribbon cutting held in April 1 

2009. Payment requests submitted and paid to NE 

Trees. $150,000.00

RMC3226 Lynwood Meadows Lynwood, City of Completed

Lynwood Meadows project will rehabilitate a 

vacant city-owned property as a park with 

natural features including trails, native 

planting and benches.

Park project is complete.  RMC Staff attended 

Lynwood Meadows Grand Opening on Sept. 13, 2008. $562,379.00

RMC3266

Lynwood Nature Park 

(South Gate Riparian) Lynwood, City of Completed

The grant paid for Phase 1 Environmental 

Assessment (soils sampling).

The project was closed in May 2005.The soils report is 

in the RMC 3237 file as it also pertains to the South 

Gate Riparian Habitat Restoration project. $5,000.00

RMC3607

Mapping Support 

Services Green Info Network Completed

Creation of a project management database, 

clean up and organization of project attributes 

(GIS and other), map creation.

This grant was confirmed to restart at the July 2009 

RMC Board meeting given it had received priortity 

funding and authority to proceed with the grant 

currently under contract. The workprogram database 

was completed and all deliverables on 08/30/09 $31,790.00

RMC3394

Maywood Bikeway 

Access North East Trees Completed

Funding will provide for an enhanced and 

naturalized bikeway access with native 

planting, permeable surface, bench seating, 

and other amenities on the north side of 

Slauson Avenue at the LA River.

The project is now complete. The project resulted in 

an enhanced trailhead providing improved access to 

the Los Angeles RiverTrail with native landcaping and 

recreation amenities and has been transferred to the 

City of Maywood for management. $244,109.00

RMC3395

Maywood Riverfront 

Park Maywood, City of Completed

The project has taken abandoned industrial 

and Superfund sites and converted them into 

a riverfront park with connections to the LA 

River Bike Trail.

The park implementation is complete and park is now 

open.  Final retention has been processed. Park 

opening and dedication took place  May 10, 2008. $250,000.00

RMC3269

Mines Avenue Bike 

Lane Improvement 

Project Pico Rivera, City of Completed

Contruction of a Class 2 bike land along Mines 

Road to connect the San Gabriel and Rio 

Hondo Spreading grounds is not feasible at 

this time.  

Final project billing has been submitted for 

$56,023.60. The balance of $224,094.40 has been  

disencumbered. $56,023.60
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RMC3204

Monrovia Hillside 

Wilderness Preserve Monrovia, City of Completed

Acquisition of additional acreage  in the City of 

Monrovia Hillside Wilderness Preserve.

The City has completed purchase of  52 acres within 

the Monrovia Hillside Wilderness Preserve. The city  

has one last piece of land to acquire in the Preserve. 

The project is complete and closed. $810,000.00

RMC3602

Native Habitat Docent 

Manual

Puente Hills Landfill 

Native Habitat 

Preservation 

Authority Completed

The Native Habitat Docent Manual is a project 

that started out with the Habitat Fund and has 

been redirected to the Habitat Authority due 

to their capacity to complete the work at this 

time.

The Habitat Authority has completed its Docent 

Manual and prepared a training schedule for the first 

class of Docents. The project is compete and closed. $26,000.00

RMC3585

Native Landscape 

Workshop

Rancho Santa Ana 

Botanic Garden Completed

The project developed and a conducted three 

workshops for landscape architects involved in 

design of public landscapes.

Turnout at the workshops was excellent, and 

participant evaluations were highly positive and 

indicated support of further outreach to assist in the 

industry's capacity to support the development of 

sustainable landscapes. This project is now complete. $5,212.00

RMC3422

Native Plant Palettes 

for the San Gabriel 

River

Rancho Santa Ana 

Botanic Garden Completed

This grant provides funding for development 

of a list of native plants that can be used as 

suitable vegetation palettes for establishment 

of native plants in the San Gabriel River 

Watershed.

This project resulted in a comprehensive list of native 

plants suitable for use in projects within the San 

Gabriel River Watershed. The  project is now complete 

and the list is under consideration for use in the San 

Gabriel River Master Plan. $52,788.00

RMC3425

Oak Canyon Nature 

Center Anaheim, City of Completed

The project proposes improvements to the 

interpretive trail and nature center entryway 

and outdoor amphitheatre.

The City of Anaheim has completed the installation 

and submitted the final reports and photos. This 

project is complete. $6,050.00

RMC3207 Olinda Historic Trail Brea, City of Completed

Build a trail from the historic oil production 

area of the City of Brea up into the dedicated 

open space in the hillsides adjacent to Chino 

Hills State Park

The City of Brea has completed 2.2 miles of trail with 

educational/interpretive signage.The project is 

completed and closed. $98,050.00

RMC3426

Olinda Historic Trail 

Phase II Brea, City of Completed

The Olinda Historic Trail II is the extension of 

the Olinda Trail funded by the RMC, allowing 

for the City to create a loop trail that takes 

advantage of the conservation easement. 

The extension of the Olinda Trail in Brea, Olinda Trail 

II to its full 2.2 miles is complete.The project is closed. $45,000.00

RMC3253

Orange County Open 

Space and Multi-

purpose Opportunities

Orange County 

League of Cities Completed

The Orange County Division of the League of 

California Cities (OCD) assessed open space, 

habitat, low impact recreation, watershed 

improvements and educational uses in the 

Orange County area.

This grant funded identification by the OCD of high 

priority regional open space and recreational 

opportunities as well as brought together the Cities in 

Orange County within the RMC territory.The project is 

complete and the report is on file. $125,000.00

RMC3592

Organic Community 

Farm

Los Angeles 

Conservation Corps Completed

This grant is to fund several projects at the 

EarthWorks Community Organic Farm, located 

in South El Monte.

This project is complete; including all the elements 

identified in the scope of work of a native plan 

meadow, demonstration gardens and related 

interpretive materials. $83,260.00

RMC3429

Pacific Communities 

Acquisition Project Duarte, City of Completed

This grant provided for acquisition of the 

Pacific Communities property, also known as 

the Duarte Foothills Reserve.

The City of Duarte completed the acquisition of 329 

acres  in December 2005. The project is closed. $3,500,000.00
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RMC3200

Park Bond Project 

Management Services

Mountains 

Recreation 

Conservation 

Authority Completed

Project management services were provided 

for RMC grants for capital outlay projects.

The MRCA provided project management services such 

as project development and grant administration. All 

services have been completed. $547,448.00

RMC3270

Park Bond Project 

Management Services 

II

Mountains 

Recreation 

Conservation 

Authority Completed

This grant provided for project management 

services over a two year period for the RMC 

workprogram.

 Services provided under this grant included project 

management for RMC workprogram grants. Project 

Management services included development of project 

concepts with applicants, negotiations regarding the 

scope of work and budget, administration of grant. $589,139.00

RMC3242

Park Master Plan - 

Baldwin Park Baldwin Park, City of Completed

Development of a portion of the city's Parks 

Master Plan, to identify needs and 

opportunities for open space and passive 

recreation in the City's existing park system.

City has adopted the master plan. This project is 

complete $50,000.00

RMC3214

Peck Water 

Conservation Park

Friends of the 

Angeles Chapter 

Foundation Completed

Conduct a survey of Peck Park and 

connections to the park from the surrounding 

communities, and create a master plan.

This project is complete. A Master Plan has been 

developed for entranceway improvements, habitat 

restoration, native garden, irrigation improvements, 

and other park amenities. $25,000.00

RMC3235

Pio Pico State Historic 

Park Friends of Pio Pico Completed

Interpretive materials which provide an 

overview of the capital improvements to Pio 

Pico State Historic Park.

The interpretive materials have been completed. This 

document provides an overview of the capital 

improvements to Pio Pico State Historic Park. $5,000.00

RMC3600

Project Management 

and Technical Services

Mountains 

Recreation and 

Conservation 

Authority Completed

At the direction of the San Gabriel and Lower 

Los Angeles Rivers and Mountains 

Conservancy (RMC) Executive Officer, the 

MRCA shall perform project management tasks 

for projects on the RMC Workprogram.

 Services provided under this grant included project 

management for RMC workprogram grants. Project 

Management services included development of project 

concepts with applicants, negotiations regarding the 

scope of work, budget and administration of grant. $0.00

RMC3613

Project Management 

Services MRCA Completed

This grant provided for project management 

services over a two year period for the RMC 

workprogram.

Services provided under this grant included project 

management for RMC workprogram grants. Project 

Management services included development of project 

concepts with applicants, negotiations regarding the 

scope of work and budget and grant administration. $757,549.00

RMC3224

Puente Creek Nature 

Education Center La Puente, City of Completed

The City of La Puente proposes acquisition of a 

vacant parcel along Puente Creek on which the 

Nature Center would be located.

The acquisiton and design phase of this project are 

complete. The project resulted in a master plan for the 

Nature Center. Construction documents are being 

finalized for the project. $394,522.94

RMC3241

Ralph C. Dills Park 

Expansion Paramount, City of Completed

Development of a park master plan for the 

newly acquired properties that will be used for 

passive recreation and open space.

This planning grant is complete. Funding provided for 

the developmnt of a conceputal plan and construction 

documents.  Implementation of this project has moved 

forward with RMC and other funds. $200,000.00
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RMC3561 Ralph C. Dills Project Paramount, City of Completed

This grant provided funds to cover the cost of 

environmental services and demolition 

activities associated with properties acquired 

for the purpose of expanding Ralph C. Dills 

Park.

The environmental services are complete and the RMC 

has authorized a grant for site planning, RMC3241, 

Ralph C. Dills Park Expansion $72,435.00

RMC3638

Ralph Dills Park 

Implementation City of Paramount Completed

Park development based upon RMC funded 

master plan for newly acquired properties that 

will be used for passive recreation and open 

space.

Project is complete,project dedication took place in 

Feb. 2009. . $1,000,000.00

RMC3234

Rancho Los Alamitos 

Native Garden 

Restoration

Rancho Los Alamitos 

Foundation Completed

The project includes planting of natives, the 

construction of pathways, interpretive signage, 

and professional services related to design and 

planning for the native plantings and improved 

grading.

The project is complete.The project resulted in the 

installation of paths, irrigation and historic landscape. 

The Foundation will host an official opening in the 

coming weeks. $63,546.00

RMC3216

Rancho Los Cerritos 

Landscape Restoration

Rancho Los Cerritos 

Foundation Completed

Rancho Los Cerritos, is a national, state and 

local historic landmark.  This project consisted 

of site planning to enhance a stream on the 

site and related amenitites

The planning phase of this project is complete and 

resulted in construction documents for the 

improvements.  RMC Board has approved funding for 

implementation of the Arroyo phase of this project 

under RMC 3616. $55,042.49

RMC3271

Rio Hondo Watershed 

Plan

San Gabriel Valley 

Council of 

Governments Completed

In 2002, the Regional Water Quality Control 

Board awarded Proposition 13 Nonpoint 

Source Pollution Control grants to develop four 

sub-watershed plans within the RMC area.

This project is complete and the final plan was 

accepted by the Regional Board. The Rio Hondo 

Watershed Management Plan contains an overview of 

existing conditions within the watershed, discusses 

how these conditions should shape future projects. $37,455.00

RMC3465 Rio Vista Nature Trail

El Monte, City of  

and Amigos de los 

Rios Completed

This is the second phase following the Rio 

Vista Park rehabilitation.

Work is proceeding on this project. Work has been 

completed on the tree planting and installation  of the 

fence and amenities. The trail opened officially in May, 

2008. City is maintaining and monitoring project. $567,000.00

RMC3221

Rio Vista Park 

Restoration and 

Conservation Project El Monte, City of Completed

The Rio Vista Park Restoration is complete it is 

a project that provides the restoration and 

rehabilitation of Rio Vista Park complete with 

interpretive displays, historical depictions of 

the Rio Hondo.

The project is complete with the interpretive signage 

and native plantings in place. The park was offcially 

reopened on June 7, 2008. $375,200.00

RMC3557

Riparian and Wetland 

Mapping

Southern California 

Coastal Water 

research Project Completed

Digital mapping for wetland and riparian areas 

in the RMC territory

Mapping was increased from 17 quads to 20,  and is 

complete. The report and maps will be posted on the 

Cal State Northridge, Center for Geographic Studies 

Website. $104,000.00

RMC3272 RMC Grant Guidelines

Mountains 

Recreation 

Conservation 

Authority Completed

Services provided under this grant included 

development of grant guidelines and a 

workshop for successful grantees to provide 

assistance in selecting design and construction 

contractors.

The grant guidelines have been completed and 

updated.  The consultant completed the workshops 

and provided all relevant material.  An amendment to 

the scope of work also resulted in the production of 

GIS tools to help identify RMC projects. $144,656.51
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RMC3590

RMC Project 

Management Services 

(Technical Assistance)

Mountains 

Recreation and 

Conservation 

Authority Completed

At the direction of the San Gabriel and Lower 

Los Angeles Rivers and Mountains 

Conservancy (RMC) Executive Officer, the 

MRCA shall perform Project Management and 

Technical Assistance services.

 Technical services are provided by the contracts 

specialist, information technology specialist, and web 

master to promote RMC capital outlay projects. $0.00

RMC3624

San Gabriel Canyon 

Gateway Landscape 

Improvement Project Azusa, City of Completed

Phase 2 of the San Gabriel Canyon Gateway 

Center native landscaping, walking trials, 

signage, irrigation, interpretive displays and an 

Oak Tree Memorial Groove and Wall.

The grant was awarded on the November 26, 2007 

Board Meeting to complete Phase 2 of the 

development of the native garden at the San Gabriel 

Canyon Gateway Center. The project was completed 

on August 4, 2008 and maintenance will be provided 

by City and ANF $293,283.00

RMC3236

San Gabriel River 

Environmental 

Graphic Design 

Services Program

County of Los 

Angeles Department 

of Public Works Completed

This project is the design of graphic elements 

for signage and interpretive projects along the 

San Gabriel River.

The project is complete. The complete signage and 

environmental graphic plan for the river includes the 

following components: Entry signs, Mile markers, 

Project signs, Wayfinding signs, and Interpretive signs. $17,500.00

RMC3228

San Gabriel River 

Spreading Grounds Pico Rivera, City of Completed

Development of a bike path/walking trail at 

the Spreading Grounds, landscaping, irrigation 

lines, the development of a rest area, lighting, 

interpretive signage and improved public 

entrances. The project is complete

Project final billing has been processed. This project 

administered by LA County DPW. The Notice of 

Completion was issued December, 2007. $479,882.00

RMC3239

San Gabriel River Trail 

Enhancement Seal Beach, City of Completed

The City of Seal Beach is restoring the existing 

San Gabriel River Trail.

This project is complete with construction drawings at 

90%. The project is completed with phase 2- 

development under a new grant, RMC 3573. $160,000.00

RMC3247

San Gabriel River 

Watershed Habitat 

Restoration 

Assessment Project

San Gabriel 

Mountains Regional 

Conservancy Completed

The San Gabriel River Watershed Habitat 

Assessment project is a collection of research 

and data with an analysis in the Upper San 

Gabriel River, Walnut Creek and San Jose 

Creek sub watersheds.

The final report is on file with the RMC and will be 

included as part of the current condiitons of the Upper 

San Gabriel River Watershed Management Plan. $84,987.00

RMC3230

San Jose Creek Bike 

Trail Planning

County of Los 

Angeles Department 

of Public Works Completed

Construction of 0.7 miles of a Class I bicycle 

trail with enhancements to landscape and 

hardscape.

Trail alignment and geotechnical work is  complete for 

the San Jose Creek and San Gabriel River bridges. All 

work covered by this grant is now complete. Funding 

for construction has not yet been identified. $200,000.00

RMC3215

San Jose Creek 

Greenway 

Improvements North East Trees Completed

Provide additional habitat benefits to the 

current Greenway Project by providing 

additional plantings, interpretive signage, and 

volunteer events.

This project is complete. The project resulted in 

landscape and trail improvements along San Jose 

Creek between Workman Mill Road and the 605 

freeway. The improvements are now managed by Los 

Angeles County Department of Park and Recreation. $48,975.00
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RMC3210

Santa Fe Springs Park 

Master Plan & Nature 

Sanctuary Feasibility 

Study

Santa Fe Springs, 

City of Completed

Create a master plan for Santa Fe Springs Park 

and assess the feasibility of expanding the 

park to create a nature park on a 13 acre site 

at the the northern end.

Grantee has not completed the master plan study and 

project has stalled. RMC Staff met with City Mgr and 

Staff  in Feb 08 to determine next steps. Focus was 

redirected toward S.portion. RMC Grant 3595 will be 

terminated City to pursue other funding source $100,000.00

RMC3244

Seal Beach Open 

Space Opportunities Seal Beach, City of Completed

This small planning grant funded the 

investigation of potential open space 

opportunities within the City of Seal Beach and 

allowed for a master plan approach to future 

projects.

The project is complete and the plan is on file. 

Opportunities for planning, partnership, and property 

acquisition were identified and allow the City to 

strategically plan its future open space needs and 

potential opportunities for RMC funding. $44,242.76

RMC3262

Seventh Avenue 

Trailhead 

Improvements

Puente Hills Landfill 

Native Habitat 

Preservation 

Authority Completed

Seventh Avenue Trailhead project was with 

the Puente Hills Landfill Native Habitat 

Preservation Authority in the northwestern 

Puente Hills in the Hacienda Heights 

community as an improved access point to the 

Skyline Trail and other trails in the hills.

 The Habitat Authority has completed the project that 

included a trailhead, interpretive signage, a bioswale 

and connection to the Skyline Trail; they also hosted a 

trail opening event. The final payments have been 

made and the grant closed out. $231,739.00

RMC3588

South Gate LA River 

Parkway Access 

Improvements South Gate, City of Completed

This project will provide access improvements 

to the LA RIver Parkway at Southern Avenue 

and Hollydale Park.

Grant augmented by RMC Board for $215,000. New 

total $465.000  covered cost increases. Construction is 

complete. Ribbon cutting 1-17-08. Final landscaping is 

compelte prior to 11/30/08. Final payments complete $465,000.00

RMC3634

South Gate Riparian 

Habitat Acquisitions 

Grant

Watershed 

Conservation 

Authority Completed

$189K grant from RMC to WCA for acquisiton 

of 4 parcels. 7.6 acres as part of the South 

Gate Riparian Habitat Restoration project.

Property acquired on 8/12/08 by WCA, $630K.Next 

phase: Approve $1.5 in devo funds (Prop.A) from City 

of South Gate to WCA. Project on hold due to state 

budget freeze. $189,000.00

RMC3611

South Gate Riparian 

Restoration 

Acquisition Trust for Public Land Completed

The Trust for Public Land (TPL) provided 

professional services related to the acquisition 

of a 7.6+ acre site along the Los Angeles River 

and a component of the South Gate Riparian 

Restoration project (RMC3237).

WCA acquired property on August 14, 2008 from TPL. 

RMC has funded Northeast Trees to develop a 

feasibility report and conceptual plan for the site. $126,000.00

RMC3220

Sycamore Canyon 

Park Trail 

Development Project-

Diamond Bar Diamond Bar, City of Completed

This project developed the first trail increment 

of the City’s five-site, city-wide trail system.

This project, the first 1.5 mile increment of the trail 

system, is complete. The trail opened on February 25, 

2006. Project is complete. $124,081.00

RMC3582

Sycamore Canyon 

Trail Phase II Diamond Bar, City of Completed

The Sycamore Canyon Trail II project will 

construct two new trail access points along the 

trail as well as two class B trail heads.Project is 

complete.

The City has completed the two trail access points in 

Steep Canyon and opened them. The project is 

complete. Final payment received  by City 6/30/09.   

Funding for Phase IV pending RMC Board approval 

May 2010 $140,000.00
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RMC3612 Technical Assistance MRCA Completed

At the direction of the San Gabriel and Lower 

Los Angeles Rivers and Mountains 

Conservancy (RMC) Executive Officer, the 

MRCA shall perform project technical 

assistance support for implementtion of bond 

funded projects

Services provided under this agreement included the 

preparation of all reports and both fiscal and 

administrative required for projects funded under each 

bond program administered by the RMC.  This 

agreement is funded from the support budget. $0.00

RMC3218 THINK RIVER!

San Gabriel 

Mountains Regional 

Conservancy Completed

This small grant funded development of the 

Think River! project -- an integrated 

watershed education program to provide 

educational opportunities for youth in the San 

Gabriel Valley regarding water quality, water 

supply and use and habitat.

This project is complete.  The final version of the 

Think River! curriculum is on file. $46,440.00

RMC04-402-2A

Traffic Study for 

Woodland Duck Farm

Mountains 

Recreation And 

Conservation 

Authority Completed

Grant provides for CEQA Documentation and 

for a Traffic Study on the Woodland Duck 

Farm property.

The Traffic Study for access to the Duck Farm was 

completed and is on file. Grant completed. $80,000.00

RMC3291

Train Depot Staging 

Area Bellflower, City of Completed

Restoration of an historical train depot into a 

regional bikeway trail rest stop/staging area as 

well as transit facility.

Construction is complete and a grand opening was 

held. $250,000.00

RMC3209

Vincent Lugo Park 

Renovation San Gabriel, City of Completed

Develop a master plan for the renovation of 

Vincent Lugo Park.

The Master Plan is complete. The master plan for 

redevelopment of Vincent Lugo Park included native 

planting, run off retention,  improved trails and 

interpretive signage. Balance remaining $25,024 

redirected to RMC3598 11/27/06 $49,976.16

RMC3205

Washington Park 

Implementation-  

Pasadena Pasadena, City of Completed

The project consisted of the redevelopment of 

Washington Park and restoration of historical 

elements.

Construction is complete and an official opening 

ceremony was held on September 30, 2006. The 

project resulted in renovation of trails within the park 

with native landscaping and interpretive signage. $331,543.84

RMC3589

Watershed 

Assessment and 

Planning 

Opportunities

Los Angeles and San 

Gabriel Rivers 

Watershed Council Completed

The RMC grant would provide support to the 

Watershed Council to prepare a concept 

proposal, the first step in a two-stage 

application process.

The grantee  developed a project proposal for 

Proposition 50, Ch. 7 grant programs, hosted a project 

workshop and coordinated regional interests in the 

program. $9,240.00

RMC3219

Watershed Education 

in Multi-Lingual 

Communities

Regents of the 

University of 

California Completed

The University of California Cooperative 

Education and East Los Angeles College 

cooperated to develop a multilingual 

watershed interpretation and education 

curriculum for English-as-a-Second-Language 

students.

The concept was submitted to LA Valley College and to 

University of California Agriculture and Natural 

Resources (UCANR) publications for free download. 

The project is complete. $32,094.00

RMC3267

Watershed Education 

Outreach TreePeople Completed

This work was not carried out, as time 

progressed, the need for TreePeople to 

provide services to the designated cities was 

no longer necessary

Grantee has withdrawn from this project, as the scope 

is no longer feasible. The balance of the funds has 

been disencumbered and the project was closed in 

October 2006. $16,093.80
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RMC3250

Watershed 

Improvement Projects-

LACC

Los Angeles 

Conservation Corps Completed

This grant to the Los Angeles Conservation 

Corps provides for improvements within the 

San Gabriel River Watershed.

LACC has completed weed abatement projects, 

treatment of invasive weeds and landscape 

improvements along the San Gabriel River and San 

Jose Creek. $150,000.00

RMC3543

West San Gabriel 

River Open Space 

Project Phase II Lakewood, City of Completed

West San Gabriel River Open Space Project – 

Phase II project will extend and connect the 

greenbelt and existing trails of the West San 

Gabriel River Parkway Nature Trail (Phase I) 

through the proposed area to Del Amo 

Boulevard.

This project is now complete and is open to the public. 

The project includes native landscape and a trail along 

the San Gabriel River. $300,000.00

RMC3245

Whittier Greenway 

Extension Whittier, City of Completed

The Whittier Greenway is a linear park and 

multi-use trail along an abandoned 5.2-mile, 

Union Pacific rail corridor through the City of 

Whittier.

The project is complete. RMC staff continues to work 

with the city to identify funding for further work on 

this project.The City has contracted for the next 

phase, a connection from the San Gabriel River to Pio 

Pico State Historic Park. $150,000.00

RMC3637

Whittier Greenway 

Trail Environmental 

Project Whittier, City of Completed

$203,200 for the remediation of arsenic found 

on the 4.5 mile Whittier Greenway Trail.

Project is complete. Grand opening in February 2009. 

City submitted all payment requests, including 10% 

retention.Payments processed pending state bond 

freeze. $203,200.00

RMC3619

Whittier Narrows Dam 

Rec Area 

Development Plan

Watershed 

Conservation 

Authority Completed

The WCA is working with Army Corps and 

other agencies to update the Master Plan that 

will identify sustainable, multi-benefit 

watershed projects to address open space, 

recreation and watershed needs of the region.

Wenk Assoc. has begun the development plan process 

including facilitating executive team, stakeholder team, 

and community meetings to develop the "baseline" of 

the WNRA, establish a vision for the plan and develop 

policies that will guide development. $300,000.00

RMC3547

Whittier Narrows 

Nature Center Trail 

Enhancement

Los Angeles 

Department of Parks 

and Recreation, 

County of Completed

Staff provided assistance and coordination 

with LA County Department of Parks and 

Recreation for a Resources Agency grant to 

create an interpretive trail linking the Whittier 

Narrows Nature Center  site to the San Gabriel 

River.

This project completed March, 2007.  LA County 

Department of Parks and Recreation performed most 

of the work with County staff and volunteers.  Project 

Funded by Resources Agency $0.00

RMC3255

Woodland Duck Farm 

Acquisition

Watershed 

Conservation 

Authority Completed

Acquisition, planning and implementation of 

minor improvements to the first major 

riverfront park along the San Gabriel River.

Acquisition and planning activities under this grant 

completed, including a survey of the entire visioned 

park to create new title and record property 

easements. Implementation grant RMC3609 continues 

development. $1,300,000.00

RMC08109

Acquisition Monrovia 

Hillside Wilderness-

Leonard Property City of Monrovia Funded

The City of Monrovia proposes to purchase a 

40-acre parcel at the foothills of the Monrovia 

Hillside Wilderness Preserve in the City of 

Monrovia with access provided by Lower 

Clamshell Motorway

RMC Board approved grant, grant agreement in 

process. The City has requested an extension and is 

updating the appraisal and is moving forward. The 

acquisition is tentatively scheduled for late fall 2010. $1,318,000.00

RMC3576

Anaheim Coves/ 

Burris Pit Park 

Development Anaheim, City of Funded

The Burris Pit/Anaheim Coves project is the 

development of a trail with landscaping and 

interpretive elements around a recharging 

pond in the City of Anaheim.

Prop 84 approval by RMC Board pending 05/24/10 for 

$2,579,000.Design completion June 2010, construction 

Sept 2010 $841,610.00
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RMC3596

Azusa River 

Wilderness Park 

Planning and 

Implementation - Prop 

40

Watershed 

Conservation 

Authority Funded

This grant is planning and implementation for 

the Azusa River Wilderness Park.

The demolition of the Mobile Home Parkwas 

completed in Feb. 2010. Remaining $53K in grant will 

be used for Conceptual Design and Construction 

documents.  Interviews for firm selection to take place 

on 5-12-2010. $1,321,000.00

RMC3238

Bellflower Riverview 

Park Bellflower, City of Funded

The project will provide a natural, riverfront 

environment along the San Gabriel River, 

serving numerous communities.

Project extension approved at 11/23/09 RMC Board 

meeting through 3/30/2011, consistent with River 

Parkways grant. $300,000.00

RMC08112

Big Tujunga Dam 

Restoration

Los Angeles County 

Flood Control 

District Funded

Installation of flow and control systems that 

will enable restoration and enhancement of 

downstream riparian habitat.  Includes 

Information kiosk and passive recreation 

opportunities.

Project construction continues utilizing other funds.  

Project encountered delay due to Station Fire.  

Meeting with Forest Service on Interpretive RMC 

elements. Currently the grant is being certified by the 

State. $1,000,000.00

RMC3615

Canyon 

Inn/International 

Theological Seminary 

property

Watershed 

Conservation 

Authority Funded

The proposed project is a fee simple 

acquisition of the approximately 26.06 acre 

International Theological Seminary (Canyon 

Inn/Cool Springs) property in Azusa within the 

Azusa River Wilderness Park project area.

Project resumed work with the Special Use Area 

Planning beginning in May and the survey of the 

property almost completed. $1,500,000.00

RMC3640

Chapter 8 Defaulted 

Tax Property

Watershed 

Conservation 

Authority Funded

The WCA identiied and bid on tax defaulted 

parcels that would further implement the 

agency’s programmatic objectives. These 

parcels are available at a low costs and would 

facilitate WCA's program goals.

Staff is  working on submitting agreement forms to 

the County, withdrew submitting parcels in Industry 

and Monrovia. Working with City staff of Long Beach, 

Glendora and Claremont. $100,000.00

RMC3254 Citrus Grove Heights

Watershed 

Conservation 

Authority Funded

Pre-Acquisition and acquisition costs for a tax 

default property in Pico Rivera along the San 

Gabriel River and SGR Bikeway, to be 

developed for a bike rest stop by the WCA.

Staff is working on the conveyance of site from MRCA 

Anticipated completion and deed processed is 

scheduled for February 2010. $15,000.00

RMC3621

Compton Creek 

Daylighting Study

Los Angeles and San 

Gabriel Rivers 

Watershed Council Funded

This feasibility study will focus on a significant 

storm drain network or catchment area in the 

Compton Creek Watershed or areas that drain 

directly to the western lower Los Angeles River

Study scheduled for completion in August 2010.  

Outreach is ongoing with community and agency 

stakeholders. $192,000.00

RMC3584

Coyote Creek Bike 

Trail Connection to 

Cerritos Regional Park Cerritos, City of Funded

The Coyote Creek Bike Trail Connection to 

Cerritos Regional Park is a project that will 

enhance 2 access points to the Coyote Creek 

Bike Path. RMC staff has been working 

successfully with the City of Cerritos in 

defining the gateway/access area to Coyote

Construction drawings submitted to LA County PW Oct 

2009,permit issued 1/25/2010, Amendment 6 for 

change to SOW (delete new access ramp, add 

decorative gates), approved 1/25/2010. Construction 

complete in May 2010. $400,000.00
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RMC3318

Coyote Creek-Los 

Alamitos 

Improvement Project Los Alamitos, City of Funded

The Coyote Creek-Los Alamitos Improvement 

project is the creation of a park out of an 

underused space along Coyote Creek.

Design concepts revisions needed due to delays and to 

conform with Edison constraints.  Project stopped due 

to bond freeze.11/09 RMC Board approved extension 

to grant end date and and correct bond allocation. 

Amendment 4 pending. $1,440,000.00

RMC3419

Discovery Sports 

Complex (Formerly 

NASA Park) Downey, City of Funded

This grant provides passive recreation and 

interpretive concepts, and contributes to the 

cost of the large storm water basin, located 

adjacent to the Columbia Memorial Space 

Science Learning Center.

RMC staff visited site in Dec 08, prior to freeze. Sent 

letter to city re: plant spacing, irrigation and other 

issues.  RMC will schedule site visit to finalize project. 

Project re-started after bond freeze was lifted, final 

walk through pending. $500,000.00

RMC3609

Duck Farm Phase IA 

Implementation

Watershed 

Conservation 

Authority Funded

The Phase 1A Duck Farm project involves the 

development of a 23 acre river adjacent park 

project.

SCE conceptually approved schematic deisgn on May 

6, 2010.  Development of Construction Documents for 

Step 1 Phytoremediation project can now proceed. 

Project Awarded an EEMP grant.  Step 1 Contruction 

target start date Fall 2010. $1,798,389.00

RMC3263

El Dorado Nature 

Center Renewal Long Beach, City of Funded

The El Dorado Nature Center Renewal 

proposes to restore trails, restore the stream 

and improve signage.

The project was completed in February 2010 and 

included restored trails, streams and improved 

signage. $327,000.00

RMC3618

Emerald Necklace San 

Jose Creek Acquisition

Watershed 

Conservation 

Authority Funded

This project is a fee simple acquisition of 

approximately 4 acres within the San Jose 

Creek area in unincorporated Los Angeles 

County, Avocado Heights and will be 

developed as passive open space with 

equestrian features and water quality 

elements.

The WCA and landowner have completed negotiations 

on an option agreement which will result in initiating 

the due diligence period of 4 months.  Staff is working 

with the County (long term steward) to finalize land 

acquisition and resolve survey issues. $50,000.00

RMC3633

Encanto Nature Walk 

Bioswale Project Duarte, City of Funded

The project provides a bioswale with 

interpretive signage, native landscaping and a 

small infiltration basin to manage storm runoff.

Project CD's 100% complete with Construction 

implementation tentatively scheduled for June through 

December 2010. $508,000.00

RMC3337

Gibson Park Habitat 

Plantings

El Monte, City of  

and Amigos de los 

Rios Funded

Part of the Emerald Necklace, Gibson Park 

grant from the RMC will fund native 

landscaping, an outdoor interpretive kiosk & 

an outdoor classroom where visitors and 

school children can learn about the natural 

history and resources of this area of the water.

The City of El Monte is preparing to award the 

contract for construction of  “Mariposa Park”  grant 

agreement was extented to December 2010. $433,500.00

RMC3222

Laguna Lake Park 

Master Plan Fullerton, City of Funded

The Laguna Lake project in the City of 

Fullerton is a restoration of a park designed 

and utilized since the 1950's.

Grant Agreement ammendment 8 extends time of 

performance to 12/30/10. Planting June 2010, 

establishment through Dec. 2010 $620,000.00

RMC08106

LCWA Hellman 

Acquisition Related 

Expenditures

Los Cerritos 

Wetlands Authority Funded

A grant to the LCWA for Hellman Acquisition 

related expenditures such as closing costs for 

escrow, title report, surveys and appraisal 

since these costs are not covered by the WCB 

grant.

This project was authorized in December 2008 the 

appraisal and appraisal review have been completed. 

Project to be completed by Fall 2010 $60,000.00
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RMC08101

Padua Avenue Park 

Development Claremont, City of Funded

This is a 22 acre park development project 

that will feature both active and low impact 

recreation spaces.  Includes a habitat 

enhancement feasiblity study for the 

northeastern section of the site.

Project continued without RMC portions during bond 

freeze, opening 4/24/10. City/RMC reviewing 

restart/budget and project components during May 

2010, target complete fall, with feasibility study 

ongoing. $850,000.00

RMC3594

Phase I 

Implementation of the 

Puente Creek Nature 

Education Center La Puente, City of Funded

Phase I of the Puente Creek Nature Education 

Center is designed to make the park functional 

while additional funding is being sought to 

complete the proposed project.

Per BF, City has run into issues with adjoining school 

district regarding Joint Use Agreement.  Check with 

City for confirmation. $1,175,000.00

RMC3616

Rancho Los Cerritos 

Arroyo Improvements Long Beach, City of Funded

The Rancho Los Cerritos Arroyo Restoration 

Project will expand the recreational use of the 

facility.

 Final revisions have been submitted for approval to 

the City of Long Beach. Grant extension approved 

through May 2011. Construction scheduled to begin 

March 2010! $275,000.00

RMC3458

Rio Hondo - Roosevelt 

Avenue River Trail 

Entry Montebello, City of Funded

The City of Montebello's Roosevelt Avenue 

project will enhance and provide amenities for 

the trailhead on the Rio Hondo bike path.

The City has received its permits from DPW and the 

cooperative maintenance agreement with the County 

has been signed and approved. The project was 

completed in April 2010, signage, native plantings and 

a picnic area were added to the bike trail. $210,000.00

RMC3248

Rivers and Tributary 

Access Improvements

Watershed 

Conservation 

Authority Funded

The WCA has identified trail access and 

signage improvements as a critical need for 

the river corridors in our territory.

WCA funded 7-sub-grants for trail  improvements and 

signage along the SG and LA Rivers: completed 

projects are signage at Thienes Avenue, lower Los 

Angeles River, the San Gabriel River Trail at Irwindale 

and others. Grant reverted June 2008 $500,000.00

RMC3240

RMC Trail & 

Recreational 

Opportunities Plan

Watershed 

Conservation 

Authority Funded

The product of this grant is a framework for 

the Green Visions Plan.  The deliverables 

included a plan inventory, online plan library 

and map, data scan and analytical framework 

and workshop.

RMC funded a portion of Phase III work was 

completed on June 2008. But Phase III work 

continued as part of WCA 032202 non-state funds 

received from LA County found, set to complete 

December 2009. $500,000.00

RMC08107

San Gabriel and Rio 

Hondo Watershed 

Program 

Implementation

Los Angeles and San 

Gabriel Rivers 

Watershed Council Funded

The Watershed Council and SGV COG will hire 

a watershed coordinator to implement the Rio 

Hondo and Upper San Gabriel Rivers 

watershed plan by identifying projects that will 

serve to improve water supply, water quality 

and recreational access.

Amended MOU, grant agreement, scope, budget and 

schedule approved and certified.  Department of 

Conservation has approved of amendments and efforts 

are currently on-going. $250,000.00

RMC3477

San Gabriel River 

Discovery Center

San Gabriel River 

Discovery Center 

Authority Funded

Discovery Center is the design and 

construction of a regional San Gabriel River 

watershed interpretive center at the Whittier 

Narrows Regional Park.

Project conceptual planning complete, environmental 

process, fundraising, lease, sublease and operations 

agreement in progress. Final EIR approved by 

Authority Board on 1-20-2010. Grant amend 4 

approved by RMC 03/22/10 $3,000,000.00

RMC3567

San Gabriel River Trail 

Connector to Pio Pico 

State Historic Park Whittier, City of Funded

Provide for the development of construction 

drawings and final and complete construction 

of a new class two multipurpose trails.

Grant extended to Feb. 2011.  City has approval from 

UPRR for permits for trail portion of project; other 

issues incl pedestrian underpass. Project re-started 

after bond freeze was lifted. $659,136.00
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RMC3573

San Gabriel River Trail 

Enhancement 

Development Project Seal Beach, City of Funded

The San Gabriel River Trail project is the 

development phase from the previous 

planning grant the City of Seal Beach received 

from RMC.

Project restarted July 2009 following bond freeze. 

Public outreach meetings conducted, construction 

drawings 55% as of 12/09. Coastal submittal and 

CEQA clearance are in process. RMC approved Grant 

amendment 2 $2,000,000.00

RMC3481

San Gabriel River 

Walk Long Beach, City of Funded

The San Gabriel River Walk consists of the 

development of a publicly accessible multi-use 

pedestrian and bicycle trail through a restored 

native landscape along the western bank of 

lower San Gabriel River between Spring and 

Atherton streets.

This grant was restarted and the City of Long Beach is 

currently re-bidding the project and is scheduled to 

start construction on August 2010. $622,600.00

RMC3595

Santa Fe Springs Park 

Improvements and 

Development of 

Nature Sanctuary

Santa Fe Springs, 

City of Funded

This grant funds implementation of a portion 

of Phase I functional elements of the park, 

such as the walking trails and landscaping.

RMC Staff working with City and MIG to finalize 

preliminary construction plans including revision of 

plants, trail entrance, and stream design. Waiting for 

response from City regarding comments. $600,000.00

RMC08102

Soledad Canyon CAPP 

Acquisitions

Mountains 

Recreation and 

Conservation 

Authority Funded

The project is matching funds to acquire four 

parcels located within the Angeles Linkage 

CAPP

The RMC Board approved award of Prop 84 funding to 

MRCA for a CAPP acquisition in October 08. The 

funding for this project is now available and the 

grantee is moving forward with acquisiton. $750,000.00

RMC3237

South Gate Riparian 

Habitat Restoration North East Trees Funded

Feasibility Study for potential acqusition and 

development of a small nature park.

Timeline extended to August 2010 to allow NE Trees 

to continue working on hydrology study, soils analysis 

and other design concepts for completion of grant. $500,000.00

RMC08108

Thompson Creek 

Feasibility Study and 

Planning

League of Women 

Voters Funded

Phase 1, feasibility and planning, to increase 

ground water recharge and preserve water 

spreading grounds as open space 

wetland/riparian area and 120 acre public park 

for recreational and educational use.

Project restarted, grant amendment for end date 

December 2010 will be necessary. Stakeholder 

meeting held 4/24/10. $200,000.00

RMC3635

Urban, Mountains, 

and River Parkway, 

Capital Projects

Mountains and 

Recreation 

Conservation 

Authority Funded

The project management services provided 

through this grant to the MRCA will directly 

lead to the acquisition, restoration and 

development of open space and recreational 

projects.

This agreement has been extended to June 30, 

2010.This grant was approved for transfer to the WCA 

in February 2010. $926,400.00

RMC3598

Vincent Lugo Park 

Implementation Phase 

I San Gabriel, City of Funded

The grant will provide matching funds to the 

City for implementation of Phase 1 of the 

Vincent Lugo Park Masterplan.

March/April Bond sale funds provided to project to 

restart completion of Construction Drawing package 

which is underway.  City to begin review of in progress 

package with LACFCD.  Project slated to begin 

construction in early Summer 2010. $525,024.00
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Walnut Creek Habitat 

& Open Space 

Acquisition Project

Watershed 

Conservation 

Authority Funded

The project is the Watershed Conservation 

Authority’s acquisition of a portion of the 60.76 

acres within the riparian area of Walnut Creek 

and west of the 57 Fwy, in unincorporated Los 

Angeles County, 5th District, surrounded by 

the City of San Dimas.

WCA completed the acquisition of the property. The 

City and the WCA are working on an analysis of the 

utilities on the property and the potential trail 

connections with the Antonovich Trail. $8,455,000.00

RMC3642

Walnut Creek San 

Dimas Habitat and 

Open Space City of San Dimas Funded

The City of San Dimas is conducting the pre-

acquisition tasks related to the acquisition of 

the Walnut Creek Habitat and Open Space 

Project by the Watershed Conservation 

Authority.

The City of San Dimas completed the acquistion of 

Walnut Creek Habitat and Open Space project. The 

City is moving forward with analysis of the utilities and 

potential trail access points. $80,000.00
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DATE: May 24, 2010  
 
TO: RMC Governing Board 
 
FROM: Belinda V. Faustinos, Executive Officer 
 
SUBJECT: Item 11: Project and Liaison Activities  

 
Bureau Land of Management Land Management Plan: The Bureau of Land Management is 
currently revising the South Coast Resource Management Plan. Additionally, the RMC Board 
authorized a memorandum of understanding with BLM for RMC participation in the Plan revision. 
An administrative draft of the South Coast Resource Management Plan was circulated in May 
2009 and comments were received from different agencies and it has been sent to the State Office 
and is pending the Washington Office review. The public review process has been delayed due to 
other priorities in the BLM office. 
 
Los Angeles & San Gabriel Rivers Watershed Council (Watershed Council): The Watershed 
Council continues to provide a wide range of watershed improvement services including 
implementation of a major water augmentation and water quality demonstration project in the City 
of Los Angeles, they now have 12 employees funded through a variety of sources working in 
native landscaping, Compton Creek watershed, water quality testing, watershed coordination, DAC 
Outreach, Quarterly Symposia etc. in the watershed.  A planning team recently worked on 
evaluating key messages for the entity through a a service grant from the Taproot Foundation.   
 

Integrated Regional Water Management (IRWM) Plan:  Draft grant guidelines for Proposition 84 
funding under this program were recently released and comments were submitted on April 23, 
2010. The RMC and WCA continue to be very involved in the efforts of this region related to 
Disadvantaged Communities (DAC).   Over the next two months the GLAC Leadership Committee 
and Sub Regional Steering Committees will prioritize project submissions for the next 
implementation grant round expected to be released in mid to late summer.  
 
National Park Service (NPS) San Gabriel River Watershed Special Resource Study (San Gabriel 
SRS). NPS Staff met with the stakeholder agencies with the initial elements of the draft report 
earlier this year and received additional comments. The next steps for the NPS staff on this special 
resource study are as follows: 1. To complete a draft report. The draft report is expected to be 
completed for review in fall of 2010; 2. After stakeholder review of the report, a final report will be 
completed form presentation to Congress in fall 2011. More information is available at 
http://www.nps.gov/pwro/sangabriel.  
 
Upper Santa Clara River: The RMC Board approved funding for acquisition of several parcels 
located within the Soledad Canyon Capp Acquisition project and was recently authorized to restart 
the RMC grant and acquire the property. The acquisition can take place within 3-5 months pending 
appraisal report is approved by DGS. Soledad Canyon Capp Acquisition project has formed the 
Santa Clarita Valley Conservation Alliance (SCVCA), which meets quarterly to discus acquisitions 
within the CAPP. Currently the SCVCA is working on the several acquisitions, but are pending due 
to the State Budget.  
 
Conservation efforts in the upper Santa Clara River Watershed continue. A plan for implementation 
of the Conceptual Area Protection Plan has been finalized. Discussions are ongoing between 
biodiversity working group partners, the City of Santa Clarita and the consultants working on the 
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project regarding acquisition opportunities. The One Valley One Vision Plan (OVOV), a joint effort 
between the County of Los Angeles, the City of Santa Clarita and Valley residents and businesses 
to create a single vision and guidelines for the future growth of the Valley and the preservation of 
natural resources in the upper Santa Clara River Watershed will seek to create a green belt along 
the upper Santa Clara River to the east of the city.  
 
City residents recently approved an assessment district aimed at providing funds for preservation 
of a green belt as outlined in OVOV. The City hopes to leverage the assessment district funds to 
maximize the funds available for acquisitions. The City of Santa Clarita is currently working to 
secure enactment of H.R. 5887, the Soledad Canyon Mine Act that provides for a resolution that 
would transfer mining rights, currently held by CEMEX, a mining company, to a location close to 
Victorville, California.  H.R 5887 creates a mechanism for the Secretary of the Interior to cancel the 
two contracts for sand and gravel mining that CEMEX presently has with the Bureau of Land 
Management.  
 
The South Coast Wildlands Project (SCWP) received a grant from the Resources Legacy 
Foundation to provide start-up costs for a non-profit land trust in the upper watershed that will 
engage with the local communities of Agua Dulce and Acton and, in coordination with the 
biodiversity working group, will focus on and continue conservation efforts and partnerships in the 
upper Santa Clara River watershed. SCWP recently published a report highlighting the upper 
Santa Clara River watershed area as a significant wildlife linkage in the network of linkages for the 
South Coast Ecoregion. The report, South Coast Missing Linkages: A Wildland Network for the 
South Coast Ecoregion is available on line at http://www.scwildlands.org. 
 
The Upper Santa Clara River IRWMP:  Meets quarterly and seeks a balanced approach to 
managing the water resources that are reflective of the region’s interests. The overall general will 
of the public, elected representatives, and government, is to manage the watershed in a 
responsible manner that balances growth, economics, and natural resources. The Upper SCR 
IRWMP stakeholder group is one venue where all sides on these issues can work together to 
define common goals and objectives in the watershed and prioritize implementation programs to 
reach those goals/objectives and within those parameters, all input from parties with diverse views 
regarding growth are welcomed. The Upper SCR IRWMP submitted their Regional Acceptance 
Process (RAP) and was approved by the Department of Water Resources. Currently Upper SCR 
IRWMP is developing a program to prioritize funding and developing final guidelines for Prop 84 
grants. The grant guidelines were released on March 8 and are currently being reviewed and 
incorporated into the MOA.  
 
Compton Creek Watershed Activities: RMC Staff continue to participate in the Compton Creek 
Task Force and coordinate efforts with the County of Los Angeles Office of Supervisor Mark 
Ridley-Thomas (2nd District) on the Master Compton Creek Ecosystem Restoration and 
Implementation Plan.  
 
Habitat and Science Panel (HSAP): HSAP met in November and discussed the impacts of the 
Station Fire on RMC projects. The next meeting the HSAP members will focus on the HSAP 2009 
Goals and will primarily focus on Monitoring and Maintenance Guidance Templates for RMC 
grantees and secondly on the Evaluation of the RMC PECs utilized in the 2007-2008 Grant Cycle.  
 
San Gabriel Valley Council of Governments Energy, Environment and Natural Resources 
Committee (EENR Committee): The EENR Committee meets on a monthly basis and staff 
participates as a non-voting member.  The voting members are Mary Ann Lutz, Chair (Monrovia), 
Denis Bertone, Vice-Chair (San Dimas) and Sam Pedroza, Member (Claremont).  There are five 
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working groups for the EENR Committee: Air, Energy, Open Space, Solid Waste and Water.  An 
agency representative also participates in the monthly Water working group meetings.   
 
Proposition 40 and 50 Program Audit:  On January 8, 2009 the Department of Finance, Office of 
State Audits and Evaluations initiated a program audit of RMCs Proposition 40 and 50 funds.  The 
auditing process is ongoing and a final report is expected within the next 30-60 days.  These audits 
are required by the Bond Acts and are conducted for all agencies in receipt of bond funds.  Staff is 
has already implemented many actions to address recommendations made by the auditors during 
the exit interview. 
 
Executive Officer Activities:  As previously reported to the Board the Executive Officer (EO) is a 
member of the State Audubon Board and takes time off on a quarterly basis to attend meetings 
throughout the state.  In 2008 and 2009 the EO also participated as a member of the Second 
Century Commission established by the National Parks and Conservation Association with the 
participation of the National Parks Service on vacation time.  As a result of that experience the EO 
was recently appointed as a member of the National Parks Service Advisory Board and Chair of 
the Nation Natural Landmarks Committee, see attached appointment letter.  Since this 
appointment will require out of state travel that is fully paid by the National Parks Service your EO 
will take state time to attend these meetings at least twice annually. 
 
WATERSHED CONSERVATION AUTHORITY PROJECTS 
 
Green Visions: Phase I and Phase II are complete. Phase III funded through RMC funds was 
stopped on December 2008 due to the state bond freeze and therefore the RMC and WCA Board 
approved budget augmentation on December 2008 was not authorized and is awaiting for an 
Amended Grant Agreement. Project staff resumed work on May 2009 due to non-state matching 
funds from LA County DPW and completed work on December 2009. Staff is in the process of 
conducting a final project close out review.  The project deliverables include: Habitat Tool 
Development, Development Watershed Modeling, Testing Habitat Tool Development, Revision of 
Data Layers, Testing Watershed Modeling and Web Tool Enhancements. 
 
Duck Farm Project: Phase 1A project development activity has resumed with limited bond funds 
approved for this purpose.  Schematic Design package has been developed and has been 
conceptually approved by Southern California Edison for uses within their easement.  The 
WCA/AECOM Project Team has worked closely with SCE personnel to secure design intent 
approval over the month of April 2010.  And will continue to hold regular reviews to 
streamline/expedite the consent approval process as the project moves through the construction 
documents phase.  The project strategy to complete Phase 1A construction documents (CD) 
package in two steps to enable construction activities to begin in the Fall 2010 remains on track.   
 
Azusa River Wilderness Park Project: WCA staff is continuing to work on implementing project 
priorities. A boundary survey of the Canyon Inn Property has been completed, with additional 
surveying ongoing for the Phase I of development; The WCA Board approved the final Azusa River 
Wilderness Park master plan. Staff has evaluated the proposals to prepare construction 
documents for Phase I of the plan development and will be awarding a contract in early June. 
 
Walnut Creek Habitat & Open Space:  Walnut Creek Open Space was acquired in October 2008 
and the process of initiating planning for the site has been restarted.  The City of San Dimas is 
currently analyzing the utilities connections and easements along with the potential trail 
connections to the Antonovich Trail.  
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Both the Los Angeles County Camp Crews and the California Conservation Crews (from both 
Pomona and Los Angeles) have been on the property in the last month downing some dead trees 
and doing weed abatement on the property.  
 
Emerald Necklace: The Emerald Necklace is a vision for a 17 mile loop or parks and greenways 
connecting 10 cities and nearly 500,000 residents along the Río Hondo and San Gabriel Rivers.  
Since its inception, a number of stakeholders have developed numerous projects and activities that 
help accomplish this vision. In order to better coordinate and facilitate both projects and activities 
along the Emerald Necklace, staff participates in monthly coordinating meetings with Supervisor 
District 1 staff and other stakeholders. A purpose of these meetings is to discuss the current status 
of on-going projects and coordinate the prioritization of projects along the Emerald Necklace for 
recreational and habitat enhancement purposes.  A recent accomplishment was adoption of a 
Memorandum of Understanding between Amigos de Los Rios, County Parks and Public Works 
regarding a process to effectively handle project implementation permits. 

Whittier Narrows Plan Update:  The Whittier Narrows Plan Update is in its first draft with the 
partners reviewing and commenting. The draft report will be released to the stakeholders group in 
late May with public release in late June. The CEQA compliance documentation is ongoing with 
the expected release of the Draft EIR in late June.  

SAN GABRIEL RIVER DISCOVERY CENTER AUTHORITY 
 
On January 20, 2010 the Authority certified the Final Environmental Impact Report for the 
Discovery Center; also approved at this meeting was the first alternative of the project a 14,000 
square foot (sf) building. The NEPA findings were approved at the April 2010 board meeting.  A 
lawsuit was filed by the Friends of the Whittier Narrows Natural Area and the Authority’s in house 
legal counsel and CEQA legal counsel are providing support to the Authority on this matter. 
Schematic design update is currently underway for the 14,000 sf building and staff has increased 
fundraising efforts.   
 
LOS CERRITOS WETLANDS AUTHORITY (LCWA):  
 
Activities regarding acquisition of the Hellman 100 acres site in Seal Beach have re-started.  The 
Wildlife Conservation Board is considering a grant to the LCWA for this acquisition at the May 
2010 meeting.  LCWA completed the updated appraisal report for the Hellman Properties and 
received approval of the appraisal report from the Department of General Services on February 
2009. The Purchase and Sale Agreement and Pollution Legal Liability are being finalized and the 
documents to purchase the property are ready and acquisition of the property is tentatively 
scheduled for all 2010.  
 
The LCWA applied for the 2009/2010 California Coastal Commission Whale Tail Grant to continue 
the Los Cerritos Wetlands Stewardship Program and received an $18,000 award. This grant will 
support the program from June 2010-June 2011. 
 
LCWA is currently working with its partners, El Dorado Audubon, Aquarium of the Pacific, Save 
Our Beach and Los Cerritos Wetlands Stewards to implement the Stewardship Program beyond 
the SCWRP grant. Additionally the LCWA is currently working with US Fish and Wildlife Services 
and Eric Zahn to acquire funding for developing a program to restore Zelder Marsh. 
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DATE: May 24, 2010 
 
TO: RMC Governing Board 
 
FROM: Belinda V. Faustinos, Executive Officer 
 
SUBJECT: Item 13: Consideration of a resolution authorizing a grant to the City of 

South El Monte for the Mary Van Dyke Park Nature Trail Enhancement 
project (RMC09104). 

 

 
PROGRAM AREA:  Urban Lands 
 
PROJECT TYPE:  Acquisition and Planning 
 
JURISDICTION:  City of South El Monte 
 
PROJECT MANAGER: Marybeth Vergara 
 
Project: Mary Van Dyke Park Nature Trail Enhancement Project 
Applicant: City of South El Monte 
Program area: Urban Lands 
Amount requested: $562,034 
Amount recommended for 
funding: 

 
$562,034 

  
PROJECT EVALUATION 
CRITERIA SUMMARY 

 

Factor Project Score Total Possible Points

1. Access Value 9 15 
2.   Cultural or Historic Resource Value 0 3 
3.   Educational / Interpretive Value 4 5 
4.   Habitat Value 0 21 
5.   Matching Funds 10 10 
6.   Public Health Value 8 6 
7.   Recreational Resource Value 13 13 
8.   Restoration Resource Value 0 3 
9.   Scenic Resource Value 1 2 
10. Stakeholders / Partners Resource Value  1 4 
11. Stewardship and Management Plan Value 2 5 
12. Sustainability Value 3 6 

13. Trails / Multi-use Trails 3 5 
14. Urban Land Value 10 14 
15. Water Resource and Quality Value 8 25 
TOTAL POINTS 72 137 

 
 
RECOMMENDATION:   That the RMC authorize a grant in the amount not to exceed $562,034 
to the City of South El Monte for the Mary Van Dyke Park Nature Trail Enhancement project 
(RMC09104). 
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PROJECT DESCRIPTION:  The City of South El Monte will add a nature trail to Mary Van Dyke 
Park. The project will include a new restroom, smart irrigation, native landscaping, interpretive 
signage, benches & picnic tables. 
 
BACKGROUND:  The City of South El Monte applied for a grant for the Mary Van Dyke Park 
Nature Trail Enhancement project as a Tier 1 project in November of 2007, this project falls into 
the Urban Program Area. In the Urban Program Area there were a total of twenty-four (24) 
projects considered in the Tier 2 process, comprising twenty-nine percent (29%) of the total 
Step 2 applications.  Six (6) applications were not scored for a variety of reasons; five (5) were 
incomplete/ineligible and one (1) did not provide a Step 2 application.  The overall score cut-off 
for either a full or partial funding recommendation for this program was 61 points.   This project 
received a total score of 72 points.  
 
In the first round of evaluations staff determined that this project was not a Tier 1 project 
because it is an existing park and it was placed with the Tier 2 projects. In the Tier 2 team 
evaluations the Mary Van Dyke Park Nature Trail Enhancement project scored 72 points, the 
third highest scoring project in the program area. The RMC approved the staff recommendation 
to fund the Mary Van Dyke Park Nature Trail Enhancement project in September of 2008, in the 
amount of $562,034. 
 
Mary Van Dyke Park is one of two urban community parks in South El Monte.  See attached 
map. The state budget freeze severely impacted this project, and the City opted to complete the 
project in two phases using previously approved state and city funds. Phase 1 included 
renovating the active portions of the park including a new recreation center, playground, tree 
house and lighted basketball courts. Phase 2 will include the passive elements including a 
nature trail around the perimeter of the park of decomposed granite, native landscaping, 
interpretive and way finding signage to foster watershed awareness and health education.  (See 
Exhibit A – Tasklist and Timeline and Exhibit C- Phase II Design). This park is located near key 
community centers which include a senior center, a middle school, and elementary school, a 
pre-school directly across the street and the neighborhood of homes. 
 
The City used other funding sources including $152,437 from Proposition A to complete the 
Community Building and playground area, and through the requested RMC Prop 84 funds 
$562,034, the project will be completed.  The RMC funds will pay for part of the infrastructure of 
the park like demolition, irrigation, fencing and entry gates.  Most of the RMC funding is for the 
trail, benches & picnic tables, native plantings and interpretive signage. See Exhibit B- Budget 
and Exhibit D- Project Development Plan.  
  
FISCAL INFORMATION:  The City’s original estimated cost of the Mary Van Dyke Park project 
was $1,747,535. This portion of the project will be completed using the $562,034 from the RMC 
and $152,437.73 from Proposition A, for a total of $714,471.73. See Exhibit B-Budget. This 
project is already underway with 90% Construction Documents received by staff for review, 
pursuant to approved RMC grant funding, the final funding to be approved, the City will go out to 
bid on the construction documents and move to implementation. The project is scheduled to be 
completed by April 2011 per Schedule. Exhibit A- Tasklist and Timeline.  
 
Funding for this project will be allocated from the following Proposition 84 allocations.   
 
75050.  The sum of nine hundred twenty eight million dollars ($928,000,000) shall be available 
for the protection and restoration of rivers, lakes and streams, their watersheds and associated 
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land, water, and other natural resources in accordance with the following schedule:… (g) The 
sum of seventy two million dollars ($72,000,000) shall be available for projects within the 
watersheds of the Los Angeles and San Gabriel Rivers according to the following schedule: 
(1) $36,000,000 to the San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy 
pursuant to Division 22.8 (commencing with Section 32600)….. 
 
75060. The sum of five hundred forty million dollars ($540,000,000) shall be available for the 
protection of beaches, bays and coastal waters and watersheds, including projects to prevent 
contamination and degradation of coastal waters and watersheds, projects to protect and 
restore the natural habitat values of coastal waters and lands, and projects and expenditures to 
promote access to and enjoyment of the coastal resources of the state, in accordance with the 
following schedule:…. (3) To the Rivers and Mountains Conservancy…..$15,000,000. 
 
LEGISLATIVE AUTHORITY AND RMC ADOPTED POLICIES/AUTHORITIES:  Section 32602:  
There is in the Resources Agency, the San Gabriel and Lower Los Angeles Rivers and 
Mountains Conservancy, which is created as a state agency for the following purposes: 

(a) To acquire and manage public lands within the Lower Los Angeles River and San 
Gabriel River watersheds, and to provide open-space, low-impact recreational and 
educational uses, water conservation, watershed improvement, wildlife and habitat 
restoration and protection, and watershed improvement within the territory. 

(b) To preserve the San Gabriel River and the Lower Los Angeles River consistent with 
existing and adopted river and flood control projects for the protection of life and 
property. 

(c) To acquire open-space lands within the territory of the conservancy. 
 

Section 32604:  The conservancy shall do all of the following: 
(a) Establish policies and priorities for the conservancy regarding the San Gabriel River and 

the Lower Los Angeles River, and their watersheds, and conduct any necessary 
planning activities, in accordance with the purposes set forth in Section 32602. 

(c) Approve conservancy funded projects that advance the policies and priorities set forth in 
Section 32602. 

 
Section 32614.5: 

(a) The conservancy may award grants to local public agencies, state agencies, federal 
agencies, and nonprofit organizations for the purposes of this division. 

(b) Grants to nonprofit organizations for the acquisition of real property or interests in real 
property shall be subject to all of the following conditions: 
(1) The purchase price of any interest in land acquired by the nonprofit organization may 

not exceed fair market value as established by an appraisal approved by the 
conservancy. 

(2) The conservancy approves the terms under which the interest in land is acquired. 
(3) The interest in land acquired pursuant to a grant from the conservancy may not be 

used as security for any debt incurred by the nonprofit organization unless the 
conservancy approves the transaction. 

(4) The transfer of land acquired pursuant to a grant shall be subject to the approval of 
the conservancy and the execution of an agreement between the conservancy and 
the transferee sufficient to protect the interests of the state. 

(5) The state shall have a right of entry and power of termination in and over all interests 
in real property acquired with state funds, which may be exercised if any essential 
term or condition of the grant is violated. 
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(6) If the existence of the nonprofit organization is terminated for any reason, title to all 
interest in real property acquired with state funds shall immediately vest in the state, 
except that, prior to that termination, another public agency or nonprofit organization 
may receive title to all or a portion of that interest in real property, by recording its 
acceptance of title, together with the conservancy's approval, in writing. 

(c) Any deed or other instrument of conveyance whereby real property is acquired by a 
nonprofit organization pursuant to this section shall be recorded and shall set forth the 
executory interest or right of entry on the part of the state. 

 
RMC Resolution 2008-82 authorized staff to work with each applicant recommended for Tier 2 
funding to develop a specific scope of work, budget, monitoring plan and project development 
plan for each project over the next several months and submit the grant for approval by the 
Board. 
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DATE: May 24, 2010 
 
TO: RMC Governing Board 
 
FROM: Belinda V. Faustinos, Executive Officer 
 
SUBJECT: Item 14: Consideration of a resolution authorizing a grant to the Harbor 

Watts Economic Development Corporation for the Watts Green Streets 
Development Project (RMC 09106). 

 

 
PROGRAM AREA:  Urban Lands 
 
PROJECT TYPE:  Planning 
 
JURISDICTION:  City of Los Angeles 
 
PROJECT MANAGER: Marybeth Vergara 
 
Project: Watts Green Streets Development Project 
Applicant: Harbor Watts Economic Development Corporation 
Program area: Urban Lands 
Amount requested: $1,225,000 
Amount recommended for 
funding: 

 
$445,000 

  
PROJECT EVALUATION 
CRITERIA SUMMARY 

 

Factor Project Score Total Possible Points

1. Access Value 13 15 
2.   Cultural or Historic Resource Value 2 3 
3.   Educational / Interpretive Value 5 5 
4.   Habitat Value 0 21 
5.   Matching Funds 0 10 
6.   Public Health Value 8 6 
7.   Recreational Resource Value 11 13 
8.   Restoration Resource Value 0 3 
9.   Scenic Resource Value 1 2 
10. Stakeholders / Partners Resource Value  3 4 
11. Stewardship and Management Plan Value 0 5 
12. Sustainability Value 3 6 

13. Trails / Multi-use Trails 5 5 
14. Urban Land Value 21 14 
15. Water Resource and Quality Value 2 25 
TOTAL POINTS 74 137 

 
RECOMMENDATION:   That the RMC authorize a grant in the amount not to exceed $445,000 
to the Los Angeles Harbor Watts Economic Development Corporation for the (RMC09106). 
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PROJECT DESCRIPTION:  The Harbor Watts EDC will conduct planning, design and 
community outreach for enhancements within the Compton Creek Watershed from the Blue 
Line Firestone station south to the Wilmington station, the cultural crescent / Watts towers state 
park and 103rd street from the Metro Blue Line Station west to Central Avenue. This first phase 
consists of conceptual design with community engagement through completion of CEQA 
requirements and construction documents. Phase I improvements include stormwater 
measures, access and enhancements at public park and public right of ways.  
 
BACKGROUND:  The Harbor Watts EDC applied for a grant in November of 2007, and the 
project was approved as a Tier 2 phased project with a score of 74 points. The RMC 
conceptually approved the project in November of 2008, in the amount of $445,000.  This 
project was impacted by the state budget freeze in December 2008. The project is now ready to 
begin this first phase of planning and is considered a priority project due to its status as an 
urban lands project located in an area that has not received funding from the RMC.  
 
This first phase will focus on improvements to existing public lands with limited operation and 
maintenance needs and is expected to begin July 1, 2010.  This phase will also include an 
evaluation and recommendation of long term operation and maintenance options such as 
contracting with an existing non-governmental organization in Watts such as the Conservation 
Corps, or the creation of a new entity to be responsible for long term operations and 
maintenance. Community engagement will also be an important contributor to this assessment.  
The project area analysis and development of the initla and final reports will rely on extensive 
work already completed through several Watts-area planning initiatives: Watts Renaissance in 
2005-2006; the Central Avenue Improvement Study conducted by the City of Los Angeles 
Community Redevelopment Agency in 2007-2009; the Watts Watershed analysis completed 
with the Watershed Council in 2009 and the ongoing community development/ urban greening 
work underway with key community stakeholders.  Future Watts improvements will likely include 
land acquisition, site remediation and creation of new parks and public spaces. Please see 
Exhibit A-Tasklist & Timeline. See attached map for a description of the project area.  
 
The grantee is anticipating beginning the CEQA and City of Los Angeles permitting process 
while the planning phase is still underway. Project review with City departments will be done 
during the first six months of the project, July 2010-January 2011.  Formal CEQA and permitting 
process would start in January 2011 under this approach.  The final plan and recommendations 
will include a comprehensive list of project elements with evaluation of feasibility, priority and 
potential funding.  The project anticipates preparing construction documents for one or more, of 
priority projects, while securing CEQA clearance and permitting for a comprehensive project list. 
 
This grant will provide the initial funding necessary for this planning project with future phases 
that include construction and implementation.  The Harbor Watts EDC anticipates seeking 
additional funding to help implement components of the Phase 2 elements. Additional details for 
this planning project can be found in the attached Exhibit C-Monitoring Plan and Exhibit D- 
Project Development Plan.  
  
FISCAL INFORMATION:  The total estimated cost of implementation of the Watts Towers 
Green Streets is $1.75 million. Upon evaluation of the application, staff recommended partial 
funding of the requested funds in the amount of $445,000; See Exhibit B-Budget.  The final plan 
and recommendations is scheduled to be completed June 30, 2011.  
 
Funding for this project will be allocated from the following Proposition 84 allocations.   
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75050.  The sum of nine hundred twenty eight million dollars ($928,000,000) shall be available 
for the protection and restoration of rivers, lakes and streams, their watersheds and associated 
land, water, and other natural resources in accordance with the following schedule:… (g) The 
sum of seventy two million dollars ($72,000,000) shall be available for projects within the 
watersheds of the Los Angeles and San Gabriel Rivers according to the following schedule: 
(1) $36,000,000 to the San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy 
pursuant to Division 22.8 (commencing with Section 32600)….. 
 
75060. The sum of five hundred forty million dollars ($540,000,000) shall be available for the 
protection of beaches, bays and coastal waters and watersheds, including projects to prevent 
contamination and degradation of coastal waters and watersheds, projects to protect and 
restore the natural habitat values of coastal waters and lands, and projects and expenditures to 
promote access to and enjoyment of the coastal resources of the state, in accordance with the 
following schedule:…. (3) To the Rivers and Mountains Conservancy…..$15,000,000. 
 
LEGISLATIVE AUTHORITY AND RMC ADOPTED POLICIES/AUTHORITIES:  Section 32602:  
There is in the Resources Agency, the San Gabriel and Lower Los Angeles Rivers and 
Mountains Conservancy, which is created as a state agency for the following purposes: 

(a) To acquire and manage public lands within the Lower Los Angeles River and San 
Gabriel River watersheds, and to provide open-space, low-impact recreational and 
educational uses, water conservation, watershed improvement, wildlife and habitat 
restoration and protection, and watershed improvement within the territory. 

(b) To preserve the San Gabriel River and the Lower Los Angeles River consistent with 
existing and adopted river and flood control projects for the protection of life and 
property. 

(c) To acquire open-space lands within the territory of the conservancy. 
 

Section 32604:  The conservancy shall do all of the following: 
(a) Establish policies and priorities for the conservancy regarding the San Gabriel River and 

the Lower Los Angeles River, and their watersheds, and conduct any necessary 
planning activities, in accordance with the purposes set forth in Section 32602. 

(c) Approve conservancy funded projects that advance the policies and priorities set forth in 
Section 32602. 

 
Section 32614.5: 

(a) The conservancy may award grants to local public agencies, state agencies, federal 
agencies, and nonprofit organizations for the purposes of this division. 

(b) Grants to nonprofit organizations for the acquisition of real property or interests in real 
property shall be subject to all of the following conditions: 
(1) The purchase price of any interest in land acquired by the nonprofit organization may 

not exceed fair market value as established by an appraisal approved by the 
conservancy. 

(2) The conservancy approves the terms under which the interest in land is acquired. 
(3) The interest in land acquired pursuant to a grant from the conservancy may not be 

used as security for any debt incurred by the nonprofit organization unless the 
conservancy approves the transaction. 

(4) The transfer of land acquired pursuant to a grant shall be subject to the approval of 
the conservancy and the execution of an agreement between the conservancy and 
the transferee sufficient to protect the interests of the state. 
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(5) The state shall have a right of entry and power of termination in and over all interests 
in real property acquired with state funds, which may be exercised if any essential 
term or condition of the grant is violated. 

(6) If the existence of the nonprofit organization is terminated for any reason, title to all 
interest in real property acquired with state funds shall immediately vest in the state, 
except that, prior to that termination, another public agency or nonprofit organization 
may receive title to all or a portion of that interest in real property, by recording its 
acceptance of title, together with the conservancy's approval, in writing. 

(c) Any deed or other instrument of conveyance whereby real property is acquired by a 
nonprofit organization pursuant to this section shall be recorded and shall set forth the 
executory interest or right of entry on the part of the state. 

 
RMC Resolution 2008-82 authorized staff to work with each applicant recommended for Tier 2 
funding to develop a specific scope of work, budget, monitoring plan and project development 
plan for each project over the next several months and submit the grant for approval by the 
Board. 


